DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS-B004/21/22
Construction of Creighton Sports Centre (phase 1)
SCOPE OF WORKS
C3.1 DESCRIPTION OF WORKS

C3.1.5 CONSTRUCTION AND MANAGEMENT REQUIREMENTS

C3.1.5.1 General

The Contractor is referred to SANS 1921: 2004 parts 1, 2, 3 and 5: Construction and
Management Requirements for Works Contracts. These specifications shall be applicable to
the contract under consideration and the Contractor shall comply with all requirements relevant
to the project.

Certain aspects however require further attention as described hereafter.
C3.1.5.2 Quality Assurance (QA) (Read with SANS 1921 — 1: 2004 clause 4.4)

The Contractor will be solely responsible for the production of work that complies with the
Specifications to the satisfaction of the Engineer. To this end it will be the full responsibility of
the Contractor to institute an appropriate Quality Assurance (QA) system on site. The Engineer
will audit the Contractor's quality assurance (QA) system on a regular basis to verify that
adequate independent checks and tests are being carried out and to ensure that the
Contractor's own control is sufficient to identify any possible quality problems, which could
cause a delay or failure.

The Contractor shall ensure that efficient supervisory staff, the required transport, instruments,
equipment and tools are available to control the quality of his own workmanship in accordance
with his QA-system. His attention is drawn to the fact that it is not the duty of the Engineer or
the Engineer’s representative to act as foreman or surveyor.

C3.1.5.3 Management and disposal of water (Read with SANS 1921 - 1: 2004 clause 4.6)

The Contractor shall pay special attention to the management and disposal of water and
stormwater on the site. It is essential that all completed works or parts thereof are kept dry and
properly drained. Claims for delay and for repair of damage caused to the works as a result of
the Contractor’s failure to properly manage rain and surface water, will not be considered.

C3.1.5.4 Disposal of spoil or surplus material (Read with SANS 1921 - 1: 2004 clause
4.10)

The Contractor shall dispose all surplus and unsuitable material in legal spoil areas of his own
choice. He shall be responsible for all arrangements necessary to obtain such spoil sites.

C3.1.5.6 Testing (Read with SANS 1921 — 1: 2004 clause 4.11)
Process control

The Contractor shall arrange for all tests required for process control to be done by a laboratory
acceptable to and approved by the Engineer.

The Contractor may establish his own laboratory on site or he may employ the services of an
independent commercial laboratory. Whatever method is used, the Contractor must submit the
results of tests carried out on materials and workmanship when submitting work for acceptance
by the Engineer. The costs for these tests shall be deemed to be included in the relevant rates
and no additional payment will be made for testing as required.
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Acceptance control

The Contractor shal make himself acquainted with the position of all existing services before
any excavation or other work likely to affect the existing services is commenced.

The Contractor wilf be held responsible for any damage to known existing services caused by
or arising out of hjs Operations and any damage shall pe made good at his own expense.
Damage to unknown services shall be repaired as Soon as possible and liability shall pe
determined on site when such damage should occur.,

C3.1.6 Programme to be supplied by the Contractor

The Contractor's programme shall be essentially in accordance with the overall requirements of
the project.

A network-based programme according to the precedence method shall be required by the
Engineer. The programme shall be updated monthly in accordance with the progress made_ by
the Contractor, The Updated programme shail be submitted to the Engineer at least two working
days prior to monthly meetings.

Failure to comply with these requirements will entitle the Engineer to use a programme based
on his own assumptions for the purpose of evaluating claims for extension of time or additional
payments.
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General Conditions of Contact or any granted extension of time. Any proposal to increase the
tempo of work must be accompanied by positive steps to increase production by providing more
labour and plant on site, or by using the available labour and plant in a more efficient manner.

Failure on the part of the Contractor to submit the programme or to work according to the
programme or revised programmes shall be sufficient reason for the Engineer to take steps as
provided in Clause 55 of the General Conditions of Contract.

The approval by the engineer of any programme shall have no contractual significance other
than the Engineer will be satisfied if the work is carried out according to such programme and
that the Contract undertakes to carry out the work in accordance with the programme. |t shall
not limit the right to the Engineer to instruct the Contractor to vary the programme if required by
circumstances. The Contractor is also referred to Clause 12 of the General Conditions of
Contract when drawing up his programme.

Progress in advance of the programme on certain portions or phases of the Works shall not be
considered adequate reason for poor progress on another portion or phase.

C3.1.7 Overhaul

No payment will be made for overhaul on this contract unless provision is made therefore in
specific items.

C3.1.8 Site Facilities Available
C3.1.8.1 Location of Site and Depot

The Contractor is responsible to provide a suitable site for his camp and to provide
accommodation for his personnel and labourers. If the Employer can make any specific site
available to the Contractor, such site will be pointed out to the Contractor. The Contractor must
obtain written permission from the landowner and subsequently from the Engineer for the
establishment of his camp.

(a) Contractor's Camp Site/Store Yard

Any clearing of the site that is necessary and the making good after de-establishment will be
the responsibility of the Contractor.

In addition to the requirements of SABS 1200A clause 8.3.2.2 the following conditions shall also
apply:-

(i)  None of the existing roads shall be damaged in any way.

(i) No waterborne sewerage facilities or potable water connection are available on the site.
The Contractor shall make his own arrangements in this regard.

(iii) No electrical facilities exist on site.

(iv) It shall be the responsibility of the Contractor to make good any damage caused to the
campsite area or any improvements on it, including services, and for reinstating it to its former
condition when vacated. The standard of reinstatement must be to the satisfaction of the
Engineer; Director: Real Estate and/or Director of Parks, Recreation and Beaches Department;
or other owner. Particular attention should be directed to these requirements and written
clearances from the relevant Departments or other owners will be required.
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C3.1.8.2 Source of Water Supply

Contractor shali pay all connection feeg and consumption charges, and at his cost provige all
connections, consumption meters, pipework, storage tanks, transport and other items
associated with the Supply of water for the Works.

The Contractor shall, subject to the approval of the Engineer, make any necessary
arrangements with the relevant authority for the connection(s), and shall provide in his tender
for the payment of all charges and costs that are associated with making water available for
purposes of constructing the Works.

C3.1.8.3 Source of Power Supply

The Contractor shal| be responsible under the Contract for the Supply and distribution at his cost
of all electricity that he Mmay require for purposes of constructing the Works. Accordingly, the
Contractor shall pay all connection angd consumption charges, and at his cost provide a|l
connections, transformers, Consumption meters, cables, distribution boards and other items that
are associated with the supply of electricity for construction of the Works.

purposes of constructing the Works., The distribution of electricity shall be in accordance with
the applicable bylaws and regulations of the Supply authority.

C3.1.84 Accommodation of Employees

arrangements to house his employees and to transport them to site.

No informal housing or Squatting will be allowed,

The Contractor shaj provide the necessary ablution facilities at his campsite and the site of the
Works for the use of pis employees. Chemical toilets only will be aflowed where temporary
facilities have to pe provided.

C3.1.9 Features Requiring Special Attention

r's atte

ntractor shall exercise all necessary precautions and take all necessary steps to
ensure the safety and convenience of the public. In addition, the Contractor shall provide access
for traffic over and through the works, and for residents to their places of abode, all as described
in the Specifications. Allowance must be made by the Contractor in pis programming for delays
resulting from the aforesaid,
The Contractor shall give residents a minimum of 72 hours written notice of his intent to Close
access to residential stands. The Contractor shall acquire written confirmation from all owners
that they are aware of any intended closures of access, No traffic access to a residential stang
shall be closed for longer than 48 hours.
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C3.1.9.3 Protection of Buildings and Structures

The Contractor shall give all residents or other parties owning a building or structure within an
appropriate radius (not less than 100m) from any point of blasting, a minimum of 48 hours notice
of his intent to execute any blasting work.

The Contractor shall note all aspects relevant to the condition of the affected buildings and/or
structures prior to blasting, and shall acquire the signature of the owners/occupants agreeing to
such conditions.

Subsequent to blasting, both the Contractor and the owners/occupants shall sign the form
confirming the condition of the buildings and/or structures. In the event of damage to existing
buildings and/or structures as a result of blasting, remedial work shall be done to the satisfaction
of the owners/occupants at the Contractor's expense.

Compliance with this clause will not relieve the Contractor of any of his responsibilities in terms
of the Contract.

C3.1.9.4 Care of the Site

At all times during construction of the Works and upon completion thereof, the Site of the Works
shall be kept and left in a clean and orderly condition. The Contractor shall store all materials
and equipment for which he is responsible in an orderly manner, and shall keep the Site free
from debris and obstructions.

C3.1.9.5 Control of Water

The Contractor shali at all times and in all respects be responsible for the handling of stormwater
from higher-laying areas above the Works, and for the handling of any sub-surface water that
may affect the Works. No separate payment shall be made in this regard, as all costs related
thereto shall be deemed to be included in the rates tendered for the various items of work that
are included in the Schedule of Quantities.

C3.1.10 Management of the environment
The Contractor shall pay special attention to the following:

(a) Natural Vegetation

The Contractor shall confine his operation to as small an area of the site as may be practical for
the purpose of constructing the works.

Only those trees and shrubs directly affected by the works and such others as the Engineer
may direct in writing shall be cut down and stumped. The natural vegetation, grassing and other
plants shall not be disturbed other than in areas where it is essential for the execution of the
work or where directed by the Engineer,

(b) Fires

The Contractor shall comply with the statutory and local fire regulations. He shall also take all
necessary precautions to prevent any fires. In the event of fire the Contractor shall take active
steps to limit and extinguish the fire and shall accept full responsibility for damages and claims
resulting from such fires, which may have been caused by him or his employees.
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C3.1.11 Community Liaison and Community Relations

In all dealings with nearby communities and beneficiaries of the project, and in all dealings with
workers employed from within such communities, the Contractor shall take due cognizance of
the character, culture and circumstances of the specific community and/or any group of
beneficiaries, and shall at all times use his best endeavors to avoid the development of disputes
and rather to foster a spirit of co- operation and harmony towards the project.

The Contractor shall at all times, keep the Engineer fully informed regarding all matters affecting
or negotiated between the Contractor and the community and/or beneficiaries, and he shall
attend all liaison meetings as may be arranged by the Engineer and/or the Employer. All matters
concerning the community and/or beneficiaries shall be discussed and where possible, resolved
at such meetings.

Where any resolution during such negotiations or at such meetings shall be contrary to the
terms and provisions of the Contract, the Contractor shall not give effect thereto without a prior
written instruction from the Engineer.

Where the Contractor is of the opinion that any instruction of the Engineer issued in terms of
this clause will result in the incurring of additional costs which were not provided for in his
tendered rates and prices and/or that a delay in the progress of the Works will result, he shall
be entitled to submit a claim in terms of Clause 48 of the Conditions of Contract, provided always
that the period of twenty-eight (28) days referred to in Clause 48 shall be reduced to three (3)
normal working days in respect of all claims submitted in terms of this clause.

C3.1.12 Workmanship and Quality Control

The onus to produce work that conforms in quality and accuracy of detail to the requirements
of the Specifications and of the Drawings rests with the Contractor, and the Contractor shall, at
his own expense, institute a quality-control system and provide experienced engineers,
foremen, surveyors, materials technicians, other technicians and technical staff, together with
all transport, instruments and equipment to ensure adequate supervision and positive control of
the quality of the Works at all stages of the Contract.

The cost of the Contractor’s supervision and process control, including all testing carried out by
the Contractor, will be deemed to be included in the rates tendered for the various items of work.
The Contractor's attention is drawn to the provisions of the various Standardized Specifications
regarding the minimum frequency of process control testing that is to be executed. The
Contractor shall, at his own discretion, increase this frequency where necessary to ensure
adequate control of the quality of the Works at all times.

Upon completion and submission of each portion of the Works to the Engineer for examination,
the Contractor shall furnish the Engineer with the results of relevant tests, measurements and
levels, thereby indicating compliance with the Specifications. The Engineer will not examine or
inspect any portion of work submitted for approval unless the request for inspection and
approval is accompanied by relevant tests, measurements and levels indicating compliance.

C3.1.13 Samples

Materials or work that do not conform to the approved samples, submitted in terms of Sub-
Clause 23(4) of the Conditions of Contract, will be rejected. The Engineer reserves the right to
submit samples for testing to ensure that the material represented by the
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C3.1.14 Notices, Signs, Barricades and Advertisements

Notices, signs and barricades (required in terms of Clause 33 of the Conditions of Contract) as
well as advertisements may only be erected where approved by the Engineer. The Contractor
shall be responsible for their supply, erection, maintenance and ultimate removal and shall make
provision for this in his tendered rates.

The Engineer shall have the right to have any sign, notice or advertisement moved to another
location, or to have it removed from the Site of the Works, should it in any way prove to be
unsatisfactory, inconvenient or dangerous to the general public.

C3.115 REQUIREMENTS FOR ACCOMMODATION OF TRAFFIC
General

The Contractor will be responsible for the safe and easy passage of public traffic past and on
sections of roads of which he has occupation or where work has to be done near traffic.

Accommodation of traffic, where applicable shall comply with SANS 1921-2: 2004: Construction
and Management Requirements for Works Contracts, Part 2: Accommodation of Traffic on
Public Roads occupied by the Contractor. The Contractor shall obtain this specification from
Standards South Africa if accommodation of traffic will be involved on any part of the
construction works.

Basic Requirements

The travelling public shall have the right of way on public roads, and the Contractor shall make
use of approved methods to control the movement of his equipment and vehicles so as not to
constitute a hazard on the road.

The Contractor shall ensure that all road signs, barricades, delineators, flagmen and speed
controls are effective and that courtesy is extended to the public at all times.

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition shall
constitute ample reason for the Engineer to suspend the work until the road signs, etc, have
been repaired to his satisfaction.

The Contractor may not commence constructional activities affecting existing roads before
adequate provision has been made to accommodate traffic in accordance with the requirements
of this document and the South African Road Traffic Signs Manual.

The Contractor shall construct and maintain all temporary drainage works necessary for
temporary deviations.

The Contractor shall provide and grant access to persons whose properties fall within or adjoin
the area in which he is working.

C3.1.16 Open Trenches

Trenches may not be left open during the builder's holidays, and shall be safeguarded at all
times from danger to the public. Safe trench-crossings shall be provided at all intersections with
accesses to properties and with public roads and paths. The length of trench left open at any
one time may be restricted by the Engineer, should he consider such restriction to be in the
interest of public safety.
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C3.1.17 Statutory Regulations

The statutory requirement of the Occupational Health and Safety Act, Act 85 of 1993 (referred
to as the Act below), and all regulations promulgated there under as well as the other relevant
acts must be adhered to by the Contractor, with specific reference to the safety of all employees
and the public, irrespective of whether such employees are employed by the Contractor or by
his subcontractors (including local subcontractors). The Contractor, in entering into this
Contract, hereby agrees with the Employer in terms of Section 37(2) of the Act, that the
Contractor as an employer in its own right and in its capacity as Contractor for the execution of
the Works, shall have certain obligations and that the following arrangement shall apply between
the Contractor and the Employer to ensure compliance by the Contractor with the provisions of
the Act, namely:-

(a) The Contractor undertakes to acquaint the appropriate officials and the employees of the
Contractor with all relevant provisions of the Act, and the regulations promulgated in terms
of the Act;

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions imposed
in terms of the Act and regulations will be fully complied with; and

(c) The Contractor hereby accepts sole liability for such due compliance with the relevant
duties, obligations and prohibitions imposed by the Act and regulations, and expressly
absolves the Employer and the Engineer from being obliged to comply with any of the
aforesaid duties, obligations and prohibitions in respect of the Works; and

(d) The Contractor shall be obliged to report forthwith to the Employer and the Engineer any
investigation, complaint, or criminal charge which may arise as a consequence of the
provisions of the Act and regulations pursuant to work performed on behalf of the
Employer, and shall, on written demand, provide full details in writing of such investigation,
complaint or criminal charge.

() The Contractor shall sign the agreement bound into Section C1.2 of this document.

The Contractor shall comply with all the conditions of the Record of Decision in terms of
Section 22(3) of the Environmental Conservation Act, 1989. A copy of the Record of
Decision and/or the Environmental Management Plan is bound into Section C3.5.1 of this
Contract Document.

A time-related and a fixed-charge item have been provided in Schedule A of the Schedule
of Quantities. The contractor shall allow for all obligations imposed by the Environmental
Management Plan including the appointment of an environmental manager/control officer.

C3.1.18 Safety

“Pursuant to the provisions of the Conditions of Contract, and without in any way limiting the
Contractor’s obligations there under, the Contractor shall at his own expense (except only where
specific provision (if any) is made in the contract for the reimbursement to the Contractor in
respect of particular items), provide the following:

(@) The Principal Contractor must do a Risk assessment and compile an OHS Plan to be
evaluated and approved by the Safety Agent prior to commencement of Construction.

(b) The Contractor must ensure that regular safety meetings be held, and that the minutes
of such meetings be kept in a Safety File, which must be available on site at all, times.
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(c) Provide to its Employees on the site of the works, all safety materials, clothing and
equipment necessary to ensure full compliance with the provisions of the Occupational
health and Safety Act, 1993 (Act No 85 of 1993) as amended (hereinafter referred to as
the Act) at all times, and shall institute appropriate and effective measures to ensure the
proper usage of such safety materials, clothing and equipment at all times;

(d) Provide, install and maintain all barricades, safety signage and other measures to ensure
the safety of workmen and all persons in, on and around the site, as well as the general
public;

(¢e) Implement on the site of the works, such procedures and systems and keep all records
as may be required to ensure compliance with the requirements of the Act at all times;

(fH Implement all necessary measures so as to ensure compliance with the Act by all
subcontractors engaged by the Contractor and their employees engaged on the works;

(@) Full compliance with all other requirements pertaining to safety as may be specified in the
Contract (Also refer to Notice to Tenderers).

The Employer and the Engineer shall be entitled, although not obliged, to make such inspections
on the site as they shall deem appropriate, for the purpose of verifying the Contractor’s
compliance with the requirements of the Act.

For this purpose, the Contractor shall grant full access to the site of all parts of the site and shall
co-operate fully in such inspections and shall make available for inspection all such documents
and records as the Employer's and/or Engineer's representative may reasonably require.

Where any such investigations reveal, or where it comes to the Engineer’s attention that the
Contractor is in any way in breach of the requirements of the Act or is failing to comply with the
provisions of this clause, the Engineer shall, in accordance with the provisions of clause 39 of
the Conditions of Contract, be entitled to suspend progress on the works or any part thereof
until such time as the Contractor has demonstrated to the satisfaction of the Engineer, that such
breach has been rectified.

The Contractor shall have no grounds for a claim against the Employer for extension of time
and/or additional costs if the progress on the works or any part thereof is suspended by the
Engineer in terms of this clause, and the Contractor shall remain fully liable in respect of the
payment of penalties for late completion in accordance with the provisions of clause 43(1) of
the Conditions of Contract should the Contractor fail to complete the Works on or before the
specified due completion date in consequence of the suspension.

Persistent and repeated breach by the Contractor of the requirements of the Act and/or this
clause shall constitute grounds for the Engineer to act in terms of sub-clause 55(1)(b)(vi) of the
Conditions of Contract and for the Employer to cancel the Contract in accordance with the
further provisions of the said clause 55.”

In addition to all above safety related requirements the Contractor shall take cognisance of the
requirements of the construction regulations and OHS Specifications bound in C3.5.2 of this
document.
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C3.1.19 Safety Officer
OHS must be provided.

The Contractor is required to ensure compliance with the Occupational Health and Safety Act
(Act 85 of 1993) and its regulations, in particular the Construction Regulations, 2003, to appoint
a Health and Safety Officer for the works.

The safety officer shall have a sound knowledge of the Occupational health and Safety Act. He
shall preferably have completed the Safety Management Training Course (SAMTRAC)
presented by NOSA. The Contractor shall submit details of the proposed

C3.1.20 Source of Material

The contractor will be held responsible for locating sources of all materials complying with the
relevant minimum requirements to be used in this contract. No separate payment shall be made
for this, as all costs related thereto shall be deemed to be covered by the tendered rates.

Where possible materials manufactured or produced locally shall be procured to promote local
enterprise.

A designated borrow pit shall be available for sourcing of the selected layers and sub-base
material required for the project. The contractor shall only use material from this designated
borrow pit and specific location of further excavation within the borrow pit shall be indicated by
the engineer.

C3.1.21 Photographic Record

Prior to the commencement of the work, and during the contract period, a photographical record
shall be made of all existing stands and structures to be effected by the road construction, and
forwarded to the Engineer prior to the authorisation of the first progress payment.

A payment item is included in the Schedule of Quantities to cover the Contractor's cost for
compliance with the above requirements.
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C3.2 ENGINEERING

C3.21 Design

° The Employer is responsible for the design of the permanent Works as reflected in the
Contract Documents unless otherwise stated.

) The Contractor is responsible for the design of the temporary Works and their compatibility
with the permanent Works

. The Contractor shall supply all details necessary to assist the Engineer in the compilation
of the as — built drawings

C3.2.2 Employer’s Design

The Employer has designed the permanent works included in this contract. The detail of the
works is indicated on the drawings and in the specifications. The Tenderer may submit
alternative offers for designs prepared by himself subject to the conditions specified in clause
05 of the Standard Specifications.

C3.2.3 Drawings

The Contractor shall use only the dimensions stated in figures on the Drawings in setting out
the Works, and dimensions shall not be scaled from the Drawings, unless required by the
Engineer. The Engineer will, on the request of the Contractor in accordance with the provisions
of the Conditions of Contract, provide such dimensions as may have been omitted from the
Drawings.

The Contractor shall ensure that accurate as-built records are kept of all infrastructure installed
or relocated during the contract. The position of pipe bends, junction boxes, duct ends and all
other underground infrastructure shall be given by either co-ordinates or stake value and offset.
Where necessary, levels shall also be given. A marked-up set of drawings shall also be kept
and updated by the Contractor. This information shall be supplied to the Engineer's
Representative on a regular basis.

All information in possession of the Contractor, required by the Engineer and/or the Engineer’s
Representative to complete the as-built/record drawings, must be submitted to the Engineer's
Representative before a Certificate of Completion will be issued.

C2.3.1.1 Additional construction drawings will, in terms of Clause 5.9.2 of the General
Conditions of Contract (2010), be issued to the Contractor by the
Engineer/Employer on the commencement date and from time to time as required.”

C3.3 PROCUREMENT
C3.31 Procurement Policy

Tenders will be evaluated in terms of the Municipalities Supply Chain Management Policy, as
adopted by the Municipality. Copies of the policy are obtainable from the offices of the
Municipality.
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C3.3.2 Restriction of the Utilisation of Personnel in the Permanent Employment of
the Contractor

The Contractor shall limit the utilization of his permanently employed personnel to that of key
personnel only on the Works, as defined below, and shall execute and complete the Works
utilizing a temporary workforce employed directly by the Contractor and/or by his sub-
contractors, using the assistance of the labour desk that will be established for the project in
consultation with the various communities that are established in proximity to the Works or which
will be allocated within the development.

Without derogating from the Contractor’s obligations to complete the Works within the specified
time for completion in terms of GCC 2010, the numbers in each category of the Contractor's key
personnel, as stated by the Contractor in Section T2 of this document, will be strictly controlled
during the contract period and any increase in numbers will be subject to the prior approval of
the Employer.

“Key personnel” means all contracts managers, site agents, site clerks, materials and survey
technicians, QNTY surveyors, trainers, supervisors, foremen, skilled plant operators, welders,
shutter hands and the like, and all other personnel in the permanent employ of the Contractor
or his sub-contractors who possess special skills, andfor who play key roles within the
Contractor's or his subcontractor's operations.

The Engineer may at his discretion, upon receipt of a written and fully motivated application
from the Contractor, and where he deems the circumstances so warrant, authorise in writing
that the Contractor may utilise in the execution of the Works, workers not being his key
personnel but who are in his permanent employ.

Without limiting the generality of application of this sub-clause, circumstances which may be
considered by the Engineer to warrant authorisation of the use of the Contractor's permanent
employees other than key personnel, include:

(a) The unavailability from local sources of sufficient numbers of temporary workers and/or sub-
contractors to execute the Works provided always that the Contractor has satisfied the
Engineer that he has exercised his best endeavors and taken all reasonable actions to
recruit sufficient temporary workers and sub-contractors from local sources as
contemplated above.

(b) The unavailability within the temporary worker pool and/or from subcontractor sources
available to the Contractor in terms of the Contract, of sufficient skills necessary to execute
the Works or specific portions thereof, in situations where the completion period allowed in
the Contract is insufficient to facilitate the creation of the necessary skills through the
provision of suitable training as contemplated in the Contract;

(c) Any other circumstances which the Engineer may deem as constituting a warrant.

C3.3.3 Provision of Temporary Workforce for the Contract

The Contractor shall employ labour from the local community through the CLO except for
approved key staff in the permanent employ of the Contractor, to the maximum extent that is

compatible with the requirements of clause 21 of the Conditions of Contract.

Although the Contractor shall adhere to the statutory minimum wage rates, he is however at
liberty to negotiate additional incentive payments based on performance.
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The Occupational Health and Safety Act must be adhered to with reference to the safety of any
employee employed by the Contractor.

The successful tenderer shall liaise with the Ward Councillor/lWard Committee whereby the
Ward Councillor shall provide to the Contractor the following if necessary:

a) A Community Liaison Officer (CLO) for liaison with the recipient community for labour
recruitment.

¢ The CLO shall attend all site and other meetings concerning the project.

¢ Only one CLO shall be appointed per project. If the project spans over more than one
Ward, the relevant Ward Councilors shall agree on one CLO to be appointed by the
Contractor. Should no agreement be found as envisaged, the relevant Project Manager
together with the Engineer, will interview prospective appointees and in their discretion
appoint such CLO.

+ Notwithstanding the above, if the vastness of the project requires the use of more than
one CLO, this will be permitted provided that the total monthly sum paid to all CLO's
shall not exceed the amount allowed for in paragraph bill of quantities.

e Should the Contractor experience any difficulties with the community, these difficulties
shall immediately be brought to the attention of the Municipality/Project Manager who
shall arrange a meeting with the relevant Ward Councilor(s) and the CLO to resolve such
difficulties.

The main Contractor shall ensure that any Sub-Contractor he may appoint shall adhere
to these conditions but also subject to the provisos applicable to the duration of such
sub-contract.

Should any of the above conditions be less favorable than any Bargaining Council
Agreement or Act applicable to the Contractor, the more favorable condition will apply.

A contract of employment or subcontract should be signed between the Contractor and
each of his employees or sub-contractors, as the case may be. Likewise contracts of
employment must be entered into between each such sub-contractor, and each of the
specific subcontractor's employees. Employment and subcontract agreements shall
make clear reference to at least the following conditions.

The minimum agreed wage rate per hour in respect of labourers;
The agreed pay rate per unit of production where applicable;
UIF and WCA payments;
Minimum working hours per day;
Start and end times of a daily shift;
Lunch break times;
Company policy regarding:
— Rain time
— Sickness and absenteeism
- Disciplinary matters
— Grievances
¢ Method and frequency of payment;
e Work clothes and safety equipment to be issued
e Labour Desk
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C3.4

C3.4.1

C3.4.141

C3.4.1.2

C3.41.3

C3414

C34.2

CONSTRUCTION
Standard Specifications

The Standard specification, are carried out strictly in accordance with SABS 1200 -
"Standard Specification for Civil Engineering Construction” as approved by the
Council of the South African Bureau of Standards.

For the purpose of this Contract the latest issues of the following Standard
Specifications for Civil Engineering Construction, applicable at the date of tender
advertisement, shall apply-

SABS 1200

A - GENERAL

AB - ENGINEER'S OFFICE

c - SITE CLEARANCE

D - EARTHWORKS

DA - EARTHWORKS (SMALL WORKS)

DB - EARTHWORKS (PIPE TRENCHES)
DM - EARTHWORKS (ROADS, SUBGRADE)
G - CONCRETE (STRUCTURAL)

GE - PRECAST CONCRETE (STRUCTURAL
HBE - CLADDING AND SHEETING

L - MEDIUM — PRESSURE PIPELINES

LB - BEDDING (PIPES)

LD - SEWERS

LE - STORMWATER DRAINAGE

ME - SUBBASE

MF - BASE

MH - ASPHALT BASEAND SURFACING

The term “project specifications” appearing in any of the SABS 1200 standardised
specifications must be replaced with the terms “scope of work”.

References from, and variations and additions to the Standard Specifications and
Particular Specifications are included in section C3.4.2.

Variations and Additions to Standard and Particular Specifications

The following variations and additions to the Standard and Particular Specifications
will be applicable to this Contract.

The various documents listed in section C3.4.1 shall be treated as mutually
explanatory. However, should any requirement of section C3.4.2 conflict with any
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C343
C3.4.31

requirement of the Standardised Specifications or with any requirement of the
Particular Specifications, then the requirement of section C3.4.2 shall prevail.

EPWP labour intensive specification

Labour intensive competencies of supervisory and management staff

Contractors having a CIDB contractor grading designation of 5CE and higher shall
only engage supervisory and management staff in labour intensive works who have
either completed, or for the period 1 April 2004 to 30 June 2006, are registered for
training towards, the skills programme outlined in Table 1.

The managing principal of the contractor, namely, a sole proprietor, the senior
partner, the managing director or managing member of a close corporation, as
relevant, having a contractor grading designation of 1CE, 2CE, 3CE PE and 4CE
shall have personally completed, or for the period 1 April 2004 to 30 June 2006 be
registered on a skills programme for the NQF level 2. All other site supervisory staff
in the employ of such contractors must have completed, or for the period 1 April
2004 to 30 June 2006 be registered on a skills programme for, the NQF level 2 unit
standards or NQF level 4 unit standards.
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Table 1: Skills programme for supervisory and management staff

Team leader /
supervisor

Techniques to Work Activities

P | NQF | Unit standard titles Skills programme
ersonnel level description
2 Apply Labour Intensive Construction Systems and This unit standard must be

completed, and

Use Labour Intensive Construction Methods to
Construct and Maintain Roads and Stormwater
Drainage

Use Labour Intensive Construction Methods to
Construct and Maintain Water and Sanitation Services

Use Labour Intensive Construction Methods to
Construct, Repair and Maintain Structures

Any one of these 3 unit
% standards

representative that is
resident on the site)

4 Implement labour Intensive Construction Systems and This unit standard must be

Techniques completed, and

Use Labour Intensive Construction Methods to

Construct and Maintain Roads and Stormwater
Foreman/ supervisor Drainage Any one of these 3 unit

Use Labour Intensive Construction Methods to » standards

Construct and Maintain Water and Sanitation Services

Use Labour Intensive Construction Methods to

Construct, Repair and Maintain Structures
Site Agent / Manager | 5 Manage Labour Intensive Construction Processes Skills Programme against
(i.e. the contractor's this single unit standard
most senior

C3.4.3.2 Employment of unskilled and semi-skilled workers in labour-intensive works

C3.4.3.2.1 Requirements for the sourcing and engagement of labour.

1. Unskilled and semi-skilled labour required for the execution of all labour intensive
works shall be engaged strictly in accordance with prevailing legislation and
SANS 1914-5, Participation of Targeted Labour.

2. The rate of pay set for the EPWP is R 145 per day as set by Dr Nkosazana
Dlamini Zuma Local municipality.

3. Tasks established by the contractor must be such that:

a) the average worker completes 5 tasks per week in 40 hours or less; and,

b) The weakest worker completes 5 tasks per week in 55 hours or less.

4. The contractor must revise the time taken to complete a task whenever it is
established that the time taken to complete a weekly task is not within the
requirements of C3.4.3.2.1.3.

5. The Contractor shall, through all available community structures, inform the local
community of the labour intensive works and the employment opportunities
presented thereby. Preference must be given to people with previous practical

experience in construction and / or who come from households:

a) Where the head of the household has less than a primary school education;

b) That has less than one full time person earning an income;

c) Where subsistence agriculture is the source of income.
d) Those that are not in receipt of any social security pension income
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6. The Contractor shall Endeavour to ensure that the expenditure on the
employment of temporary workers is in the following proportions:

a) 60 % women;
b) 20% youth who are between the ages of 18 and 25; and
c) 2% on persons with disabilities.

C3.4.3.3 Specific provisions pertaining to SANS 1914-5
1. Definitions
Targeted labour: Unemployed persons who are employed as local labour on the project.

2. Contract participation goals

» Is no specified contract participation goal for the contract. The contract participation goal
shall be measured in the performance of the contract to enable the employment provided
to targeted labour to be quantified.

« The wages and allowances used to calculate the contract participation goal shall, with
respect to both time-rated and task rated workers, comprise all wages paid and any training
allowance paid in respect of agreed training programmes.

C3.4.3.4Terms and conditions for the engagement of targeted labour

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall be entered into
with targeted labour.

C3.4.3.5 Variations to SANS 1914-5

1. The definition for net amount shall be amended as follows:

Financial value of the contract upon completion, exclusive of any value added tax or
sales tax, which the law requires the employer to pay the contractor.

2. The schedule referred to in 5.2 shall in addition reflect the status of targeted labour as
women, youth and persons with disabilities and the number of days of formal training
provided to targeted labour.

C3.4.3.6 Training of targeted labour

1. The contractor shall provide all the necessary on-the-job training to targeted labour to
enable such labour to master the basic work techniques required to undertake the work
in accordance with the requirements of the contract in a manner that does not
compromise worker health and safety.

3. The cost of the formal training of targeted labour will be funded by the provincial
office of the Department of Labour. This training should take place as close to
the project site as practically possible. The contractor, must access this training
by informing the relevant provincial office of the Department of Labour in writing,
within 14 days of being awarded the contract, of the likely number of persons
that will undergo training and when such training is required. The employer must
be furnished with a copy of this request.
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3. A copy of this training request made by the contractor to the DOL provincial office must
also be faxed to the EPWP Training Director in the Department of Public Works—
Cinderella Makunike, Fax Number 012 328 6820 or  email
cinderella.makunike@dpw.gov.za Tel: 083 677 4026.

4. The contractor shall be responsible for scheduling the training of workers and shall take
all reasonable steps to ensure that each beneficiary is provided with a minimum of six
(6) days of formal training if he/she is employed for 3 months or less and a minimum of
ten (10) days if he she is employed for 4 months or more.

5. The contractor shall do nothing to dissuade targeted labour from participating in training
programmes.

6. An allowance equal to 100% of the task rate or daily rate shall be paid by the contractor
to workers who attend formal training, in terms of C3.4.3.6.2above.

7. Proof of compliance with the requirements of items above must be provided by the
Contractor to the Employer prior to submission of the final payment certificate.
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C35

C3.51

MANAGEMENT

Applicable SANS and SABS standards

a) The following SANS 1921 Construction Works standards and associated
specification data are applicable:

i) SANS 1921-1, General

ii) SANS 1921-2, Accommodation of traffic on public roads occupied by
the contractor

iii) SANS 19214, Third party management support

iv) SANS 1921-5, Earthworks activities which are to be performed by
hand

v) SANS 1921 -6, HIV/AIDS Awareness

The abovementioned South African National Standards make several references to the
Specification Data for data, provisions and variations that make these standards applicable to
this contract. The Specification Data shall have precedence in the interpretation of any
ambiguity or inconsistency between it and these standards.

Each item of Specification Data given below is cross-referenced to the clause in the
standard to which it mainly applies.

The associated Specification Data is as follows:

SANS 1921-1, Construction and management requirements for works contracts — Part
1: General engineering and construction works

Clause | Specification data
Essential data
41.7 There are no requirements for drawings, information and calculations for which
the contractor is responsible
4.3.1 Refer to scope of works
4.7.3 No over break allowances for blasting is provided for
4,14.3 Refer to scope of works
4.14.5 The Contractor is required to provide latrine and ablution facilities
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SANS 1921-5, Construction and management requirements for works contracts —
Part 5: Earthworks activities which are to be performed by hand

Clause | Specification Data

Essential Data:

5.1

| The depth of trenches which are to be excavated by hand is 1,5 metre

SANS 1921-6, Construction and management requirements for works contracts —
Part 6: HIV/AIDS awareness

4.2.1(a) | A qualified service provider is one that is accredited or a provisionally accredited

training service provider in the HIV/AIDS field.

A list of accredited service providers can be obtained from the Construction
SETA (CETA) (tel. 011-265 5900), Health and Welfare SETA (HWSETA) (011-
622 6852) or on the Health and Welfare SETA website: www.hwseta.org.za

Additional clauses

[ The duration of each workshop is not to be less than 2 Y2 hours.

C3.5.2

C3.5.3

Planning and Programming

The time for completion will be 5 months, which includes the allowance for inclement
weather, (See Clause 45 of the Special Conditions of Contract). All statutory
holidays for the Civil Engineering Industry falling within the authorised contract
period, will be allowed as extensions to this period, but the Contractor will not be
paid additional Time-Related charges for these days (Ref. PSA 8.4.1).

The Contractor shall submit to the Engineer within 7 days of the Commencement
Date, a detailed programme setting out clearly the sequence of work, and the
resources, which he intends to use.

Environment
a) Sand and dust control

The Contractor shall, for the duration of the contract, take appropriate measures
to control the dust and soil movement, which may arise due to his operations.

b) Precautions against Nuisance

Operations are being conducted in an urban area and in the presence of passing
traffic. Precautions shall be taken to protect the public and to prevent
unnecessary noise, dust or other nuisance.

Any rock or debris falling from trucks on the roads in use by the public shall be
removed immediately. Precautions shall be taken to prevent fouling of public
roads and completed construction by trucks transporting muddy material. The
Engineer may order the Contractor to broom off and clean roads continuously
where the mud tracking of vehicles or falling debris may constitute a danger to
the travelling public.

¢) Silencing Of Plant

Plant used on the Works shall be efficiently silenced and comply with the Noise
Control By-Laws as appeared in the Administrator's Notice No. 1784 of 29
November 1978. Noise operations will be permitted only between the hours of
7:00 am and 5:00 p.m. Any work outside normal hours will be permitted only on
the written authority of the Engineer, laid down in Clause 26 of the General
Conditions of Contract.
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C3.5.4

C3.5.5

C3.5.6

Accommodation of Traffic on Public Roads Occupied By the Contractor

The works involves the construction of new roadways and stormwater within an
established residential community. The works will be undertaken in such a manner
to provide access to residential property accesses and special attention must be
drawn to the accommodation/deviation of traffic on the affected area of the works.

The need to accommodate the traffic safely and with the least amount of
inconvenience to the travelling public is necessary throughout the construction
period. The travelling public shall have the right of way on public roads and the
Contractor shall make use of approved methods to control the movement of his
equipment and vehicles so as not to constitute a hazard on the road.

Failure to maintain road signs, warning signs or flicker lights, etc, in a good condition
shall constitute ample reason for the Engineer to stop the execution of the works
until the road signs, etc, have been repaired to his satisfaction. The Contractor may
not commence constructional activities before adequate provision has been made
to accommodate traffic in accordance with the specifications.

Testing, Completion, Commissioning, And Correction of Defects

Materials of work that do not conform to the approved samples submitted in terms
of the General Conditions of Contract will be rejected. The Engineer reserves the
right to submit samples to tests, to ensure that the material represented by the
samples meet the specification requirements.

The onus to produce work that confarms in quality and accuracy of detail to the
requirements of the specifications and drawings rests with the Contractor, and the
Contractor shall at his own expense, institute a quality control system and provide
experienced engineers, foremen, surveyors, material technicians, other technicians
and technical staff, together with all transport, instruments and equipment to ensure
adequate supervision and positive control of the Works at all times.

The costs of supervision and process control, including testing carried out by the
Contractor, will be deemed to be included in the rates tendered for the related items
of work.

The Contractors attention is drawn to the provisions of the various Specifications
regarding the minimum frequency of testing required. The Contractor shall at his
own discretion increase this frequency where necessary to ensure adequate control.
On completion and submission of every part of the work to the Engineer for
examination, the Contractor shall furnish the Engineer with the results of the relevant
tests to indicate compliance with the specifications.

Recording Of Weather

Daily temperature and rainfall data shall be recorded in the site diary, and a copy
shall be provided to the engineer's representative on a weekly basis. A rainfall
gauge shall be located at the contractor’s site camp. Temperature readings shall be
taken at commencement and closure of the site on a daily basis. Additional readings
will be required during construction of layer works, concrete works and surfacing.
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C3.5.7

C3.5.8

C3.5.9

C3.5.10

C3.5.11

C3.5.12

C3.5.13

Format of Communications

Communication throughout the contract will be undertaken via written
communication either by fax, site instruction or post. Email communication will only
be considered as proof of communication when followed up by a written
communication on the letterheads of the author or via a site instruction.

Request for inspection of the works will be accepted telephonically, however this
request must be recorded in the site diary and site instruction book.

Key Personnel

A schedule of key personnel to be employed with curriculum vitae of relevant
experience shall be provided to the employers’ representative prior to site handover.

Management Meeting

The Engineer will conduct site meetings, prepare and circulate minutes, as determined by
him at the beginning of the contract. The Contractor shall attend these meetings and shall
ensure that when necessary, the required sub-contractor is represented. The approved
minutes shall become part of the contract documents.

The Contractor shall be required to conduct safety meetings at intervals agreed to
between the Employer or his Safety Agent and the Contractor as specified in the
Health and Safety Specification bound in this document.

Payment Certificates

The contractor shall submit to the engineer after the end of each month a statement
in the required format, showing the estimated amount due to him, calculated in
accordance with the General Conditions of Contract. The statement to be submitted
by the contractor shall consist of 2 copies of the schedule of quantities.

Protection of the Public

The Contractor shall at all times ensure that his operations do not endanger any
member of the public.

As the area is adjacent to a residential area the Contractor shall take special
precautions to prevent public access to any danger areas on the Works, e.g. by
temporary barricades and/or fencing.

Aids Awareness

A PROVISIONAL ALLOWANCE has been provided in the bill of quantities under
training to undertake an aids awareness programme in the community.

Site Visitors Book

A Site Visitors Book must be kept on site. All visitors visiting to the site must report
to the site office and sign in the Site Visitors book before entering the construction
site. The Agent and/or the Safety Officer must always accompany the Visitor. The
Visitor must wear a hard hat, safety shoes and safety clothing when required.
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C3.5.14

C3.5.15

Information In Respect Of Plant

Information relating to plant on Site shall be recorded in the Daily Site Diary. In
addition, the Contractor shall deliver to the Engineer, on a monthly basis, a detailed
summary of construction plant kept on the Site, full particulars given for each day of
the month. Distinction shall be made between plant in working order and plant out-
of-order. Such inventory shall be submitted by the first day of the month following
the month to be reported.

Information In Respect Of Employees

Information relating to labour and management on Site shall be recorded in the Daily
Site Diary, in addition, the Contractor shall deliver to the Engineer, on a monthly
basis, a detailed summary of supervisory staff, labour employed (own and local
labour) by category, and sub-contractors (both local and imported) for each day of
the month. Such return shall be submitted by the first day of the month following
the month to be reported.
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3.6

VARIATIONS AND ADDITIONS TO STANDARD SPECIFICATIONS

SABS 1200 A: GENERAL

PSA 1

PSA 2

PSA 3

PSA 4

QUALITY OF MATERIALS (Sub clause 3.1)
Add the following:

All materials used in this Contract shall be the official SABS mark where
applicable.

All materials shall be new and of the best quality available unless otherwise
specified.

CONTRACTOR'’S OFFICES, STORES AND SERVICES (Clause 4.2)
Add the following to the provisions of Clause 4.2.

a) The location of the Contractor's offices, stores and services on site shall be
subject to approval by the Engineer.

b)  The Contractor's office is to include a facility with furniture suitable for the
use during site meetings, accommodating 8 persons.

c)  The Contractor's designated site agent shall be in possession of a cellular
telephone.

No additional payment is made for this service, and shall be deemed to be
included in the preliminary and general.

SETTING OUT OF THE WORKS (Clause 5.1.1)

Substitute the first sentence of Clause 5.1.1 with the following. The engineer will
provide information for setting out of the works.

Add the following:

Setting out the Works will not be measured and paid for directly, and compensation
for the works involved in setting out shall be deemed to be covered by the rates
and prices tendered and paid for in the various items of works included under this
Contract.

WATCHING, BARRICADING, LIGHTING AND TRAFFIC CROSSINGS
(Clause 5.2)

The Contractor shall make adequate provision for the supply of temporary warning
signs, barriers drums etc to the satisfaction of the Engineer for the entire duration
of the contract. Road and traffic signs shall comply with the requirements of the
"South African Road Traffic Manual”.

c.77



DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS-B004/21/22
Construction of Creighton Sports Centre (phase 1)

SCOPE OF WORKS
C3.6: PROJECT SPECIFICATIONS

PSA 5

PSA 5.1

PSA 6

PSA 7

PSA 7.1

LOCATION AND PROTECTION OF EXISTING SERVICES (Clause 5.4)
Add the following provisions of Clause 5.4.1
Location of existing services

Before underground or excavation work is carried out, the Contractor shall
ascertain the presence and position of all services likely to be damaged or
interfered with by his activities. He shall obtain up-to-date plans from the Engineer
for this purpose, showing the position of services in the area where he intends to
work.

As services can often not be reliably located from such plans, the Contractor shall
determine the exact position of such services by means of suitable detecting
equipment and afterwards by careful hand excavation where necessary in order
to expose the services at the positions of possible interference by his activities.
This procedure shall also be followed in respect of services not shown on the plans
but believed to be present.

All such services, the positions of which have been located at the critical points,
shall be designates as “known” services and their positions shall be indicated on
a separate set of Drawings, a copy of which shall be furnished to the Engineer.

While he is occupying the Site, the Contractor shall be liable for all damage caused
by him to known services as well as for consequential damage, whether caused
directly by his operations or by the lack of proper protection.

ACCOMMODATION OF TRAFFIC (New clause 5.9)
Temporary traffic signs shall be erected at all diversions.

The number and layout of the traffic signs shall comply with the Site Manual
entitled “Safety at Roadwork's in Urban Areas”, as published by the Department
of Transport.

Traffic signs shall have a yellow background with either a red / black border.
TOLERANCES
General (New sub-clause 6.4)

No guarantee is given that the full specified tolerance will be available
independently of each other, and the Contractor is cautioned that the liberal or full
use of any one or more of the tolerances may deprive him of the full or any use of
tolerances relating to other aspects of the work.

Except where the contrary is specified or then clearly not applicable all quantities
for measurement and payment shall be determined from the “authorised”
dimensions. These are specified dimensions or those shown on the Drawings or,
if changed, as finally prescribed by the Engineers, without any allowances for the
specified tolerances.
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PSA9

PSA 9.1

PSA 9.2

PSA 9.3

Except if otherwise specified, all measurements for determining quantities for
payment will be based on the “authorised” dimensions.

If the work is therefore constructed in accordance with the “authorised” dimensions
plus or minus the tolerances allowed, quantities will be based on the “authorised
dimensions regardiess of the actual dimensions to which the work has been
constructed.

When the work is not constructed in accordance with the “authorised” dimensions
plus or minus the tolerances allowed, the Engineers may nevertheless, at his sole
discretion, accept the work for payment. In such cases no payment shall be made
for quantities of work or material in excess of those calculated for the “authorised”
dimensions, and where the actual dimensions are less than the “authorised”
dimensions minus the tolerance allowed quantities for payment shall be based on
the actual dimensions as constructed.

MEASUREMENT AND PAYMENT
Contractual Requirements (sub clause 8.3.1)

Add to sub-clause 8.3.1:
“In addition, the sum tendered shall cover all initial costs incurred in complying
with the requirements of the Special Conditions of Contract.

Contractual Requirements (sub clause 8.4.1)

The Contractor shall tender a lump sum in the Schedule of Quantities to cover his
time-related establishment costs. The amount tendered and paid shall be full
compensation to the Contractor for:

i The maintenance of his whole organisation as established for this Contract.

(i) The maintenance of all insurances, indemnities and guarantees required in
terms of the Conditions of Contract or Tender where applicable.

(iii) Compliance with all general conditions and requirements, which are not
specifically, measured elsewhere for payment in these Contract Documents.

The Contractor shall tender a lump sum for the abovementioned items.

Payment of the lump sum shall be made monthly in compliance with the method laid
down in Sub-clause 8.2.2 of SABS 1200:A.

The Contractor will not be paid Time-Related Preliminary and General charges for
any Special Non-Working Days, as stipulated in the Appendix, which shall be
deemed to have been allowed for in his rates.

Adjusted Payment for Time-Related ltems
The payment to the Contractor for Time-Related Items shall be adjusted in

accordance with the following formula in the event of the Contract being extended
by means of a variation order:

Sum of Tendered amounts for Time Related ltems x Extension of Time authorised by variation order
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PSA 9.4

PSA 9.5

Tender contract period
*For the purposes of applying this formula "Extension of Time" will exclude the
Contractor's December/January closedown period, if applicable.

The abovementioned adjustment of the payment for Time-Related Items shall be
made in the Completion Payment Certificate and shall be the only payment for
additional Time-Related costs irrespective of the actual period required to complete
the Contract including its authorised extensions.

In the case of fixed price contracts, the amount by which the Time-Related ltems is
adjusted shall not be subject to the Contract Price Adjustment formula.

In the case of contracts subject to Contract Price Adjustment the amount by which
the time-related items are adjusted shall be subject to the Contract Price Adjustment
formula.

Compliance with OHS Act and Regulations
(Including The Construction Regulations 2003) unit: sum

The tendered sum shall include full compensation to the Contractor for compliance
with all the requirements of the OHS Act and Regulations (including the Construction
Regulations 2003) at all times for the full duration of the Contract.

This sum will be paid to the contractor in equal monthly amounts subject to
proper/substantial compliance

Accommodation of Traffic (Clause 8.8.2)

Where the new works interferes with the existing roads, the Contractor shall
construct these sections of the works under traffic. The work will involve catering
for the safe and easy passage of public traffic in all weather, both day and night
for the full traffic control and signposting.

The Contractor may alternatively make his own arrangement for detours to be
constructed, all subject to the Engineers approval.

Add the following after the first paragraph:

“All temporary road signs, devices, sequences, layouts and spacing shall comply
with the requirements of the Road Traffic Act, 1996 (Act 93 of 1996), the National
Road Traffic Regulations, 2000, the South African Road Traffic Signs Manual and
the requirements of the relevant road authority. All temporary traffic control
facilities shall also comply with the guidelines set in SA Road Traffic Signs Manual,
Volume 2, Chapter 13: Road works Signing, (SARTSM, June 1999, obtainable
from the Government Printer, Pretoria)”
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SABS 1200 AB: ENGINEER'S OFFICE

PSAB 1

TEMPORARY/ PERMANENT OFFICES

The Contractor is to provide a temporary office for use by the Engineer. The
offices should be able to accommodate one full time Engineer's Representative
and two assistants. The offices should be of make by M projects or similar
equivalent with the following minimum specification.

e Exterior should be of chromadek make with a chromadek roof. Windows
should be aluminium an doors to be chromadek

e Interior should include oak ply cladding with vinyl flooring. Ceiling is to be with
vinyl.

¢ Air conditioning is to be provided

The Engineer’s offices are to be equipped with the following as a minimum:

o Three desks each with lockable drawers
o Three high back swivel chairs

¢ Three visitors chairs

o A facility to store/hang drawers

The contractor should also make arrangements for covered facilities to enable the
accommodation of approximately 12 — 16 people during progress site meetings, to
be held fortnightly or monthly.

The facilities are to be provided, to the satisfaction of the Engineer, within 14 days
or commencement date. The Engineer may withhold certification of the first
progress payment until these facilities are provided.

PSAB 2

PSAB 3

PSAB 4

NAMEBOARDS (Clause 3.1)
Substitute the first paragraph of Clause 3.1 with the following:

The Contractor must supply and erect one name board at an approved site, and
shall comply as regards site, painting and details of the municipalities standard
name board.

SURVEY ASSISTANTS (Clause 5.5)

Substitute "two or more suitable educated survey labourers" in this paragraph with
"one semi-skilled labourer”.

The Engineer's Representative will occasionally need the assistance of a survey
labourer to help with testing, survey, etc., envisaged at approximately 4 hours
(non-consecutive) per week.

SURVEY EQUIPMENT
The Contractor shall provide the following tested and approved survey equipment

on site for the duration of the contract and for the use of the Engineer whenever
heeded.
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PSAB 5

PSAB 5.1

a) One automatic level plus tripod,
b) One level staff, all graduated metrically and
¢) One 5m and one 25m-tape measure.

The above-mentioned equipment may, by arrangement be shared between the
Contractor and the Engineer's Representative. The Contractor shall keep the
equipment insured against any loss; damage or breakage and he shall indemnify
the Engineer and the Employer against any claims in this regard.

MEASUREMENT AND PAYMENT
Survey Assistant ((New Clause)

Payment for the survey assistant shall be at the tendered day work rates for the
hours worked in assisting the Engineer's Representative. No payment shall be
made for the survey equipment all costs shall be deemed to be covered by the
rates tendered for the Contractor's facilities. No payment shall be made for the
survey equipment or survey assistant and all costs shall be deemed to be covered
by the rates tendered for the Contractor's facilities.
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SABS 1200 C: SITE CLEARANCE

PSC 1

PSC 2

PSC 3

PSC 3.1

PSC 3.2

PSC 3.3

SCOPE (Clause 1.1)
Add the following:

“The specification also covers the removal of unreinforced and reinforced
concrete, existing pipe culverts and existing roadway and layerworks, (at tie-ins
and road widening), and saw cutting of existing road surfacing.”

MATERIALS
Disposal of Material (Sub-clause 3.1)
Delete the first two sentences of this clause and replace with:

“Debris arising from clearing operations or from the demolition of existing
structures that are not suitable for re-use in the works or for landscaping in areas
designated by the Engineer, shall be removed by the Contractor and disposed of
at the approved tip site. Transport of such material shall not be paid separately,
but shall be included in the relevant items for clearing

The rates tendered shall allow for any fees to be paid at the tip site.”
MEASUREMENT AND PAYMENT
Clear And Grub (sub - clause 8.2.1)

The location of disposal or dumping sites shall be the Contractor's responsibility
and no overhaul shall be payable to the Contractor for loading, temporary and
dumping of material thus cleared under this scheduled item.

Unit of measurement for "clear and grub”, for road works shall be the square metre,
and clearing for sewer and storm-water routes shall be metre.

Cleaning of Existing Stormwater Manholes/ Catchpits unit: m3
(ltems measured separately)

The unit of measurement shall be the cubic meter of material removed from the
individual units. The tendered rate shall include for all plant, labour, spoiling
material and all other incidentals necessary to undertake the work.

Removal of Existing Roadway to Spoil (New Clause)

a) Existing Asphalt unit: m*
b) Existing Base and Sub-base unit: m*

The volume measured shall be the area marked for removal multiplied by the
thickness of the layer removed to the instructions of the Engineer. The tendered
rate shall cover the cost of breaking the surfacing and layer-works to a maximum
depth of 400mm, loading, transporting and disposal. The cost of saw cutting a
neat vertical joint around the perimeter of the removed section of surfacing would
be paid for under item PSC3.6
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SABS 1200 DA: EARTHWORKS (SMALL WORKS)

PSDA1 CLASSIFICATION FOR EXCAVATION PURPOSES (Clause 3.1)
Delete Sub-Clause 3.1.1 and 3.1.2 and replace with the following:
PSDA 1.1 Method of Classifying

The Contractor may use any method he chooses to excavate any class of material
but his chosen method of excavation shall not determine the classification of the
excavation. The Engineer or his Representative will decide on the classification of
materials. In the first instance classification will be based on inspection of the
material to be excavated and on the criteria given in PSD 3.1.2(a) and (c).

PSDA 1.2 Cilasses of Excavation

All materials encountered in any excavation for any purpose including restricted
excavation will be classified as follows:

(a) Soft Excavation

Any material, which can be removed by bulldozers or backhoes, shall be
classified as soft excavation.

Soft excavation shall be material not falling into the category of hard rock
excavation.

(c) Hard rock excavation

Hard rock excavation shall be excavation in material (including
undecomposed boulders exceeding 0.17 cubic metre in individual volume)
that cannot be efficiently removed without blasting, wedging and splitting, or
hydraulic hammers.

This classification includes materials such as:

Solid unfractured rock occurring in bulk
¢ Solid ledges thicker than 200mm

¢ Igneous rock intrusions

¢ Cemented sedimentary rocks.

PSDA2 CONSTRUCTION
PSDA2.1 Conservation of Topsoil (5.2.1.2)
Add the following to Sub-clause 5.2.1.2:
“Topsoil shall not be stockpiled higher than 2,0m. Care shall be exercised to

prevent the compaction of topsoil in any way especially by vehicles travelling
over such material.”
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PSDA 3

PSDA 3.1

MEASUREMENT AND PAYMENT

Working of borrow pits (new item)

a) Removal of topsoil to stockpile unit: m*
The unit of measurement shall be the cubic metre of topsoil removed. The
tendered rate must include for all plant, labour and all other incidentals
necessary to undertake the work, including fees payable for dumping to a
municipal refuse site.

b) Excess overburden unit: m*

The unit of measurement shall be the cubic metre of excess overturn
measured in place after topsoil stripping

c) Finishing of borrow area in

i) Hard rock material unit: m?
i) Soft material unit: m?

The unit of measurement for finishing of borrow area shall be the square metre
measure in accordance with the finally excavated area of the borrow pit,
before it is finished off

The tendered rate shall include full compensation for finishing off the borrow
pits as specified in 5.2.2.2
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SABS 1200 DB: EARTHWORKS (PIPE TRENCHES)
PSDB1 CLASSES OF EXCAVATION (Clause 3.1)

The excavation of material, for the purposes of measurement and payment shall
be classified as specified in PSDA 1.
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SABS 1200 DM: EARTHWORKS (ROADS, SUBGRADE)

PSDM 1

PSDM 2

PSDM 3

DEFINITIONS AND ABBREVIATIONS (Clause 2.3)

Add the following:

“The Contractor's attention is drawn to the definitions of formation level as defined
in SABS 1200 M.”

CLASSIFICATION OF EXCAVATION {Clause 3.1)

Clause PSDA 1 will apply for this clause.

FILL (Clause 3.2.2)

In addition to the requirements of Clause 3.2.2, the following shall apply:

The minimum CBR swell at 100% of modified AASHTO maximum density be as
follows:

Depth Below Final Road Surface (mm) Maximum CBR SWELL (%)

250 - 800 1,5
Over 800 4,0

PSDM 4

PSDM 5

Sand shall be as for Clause 3.2.2
SUBGRADE

The minimum CBR of the sub grade layers at 93% modified AASHTO maximum
density shall be 7

CONSTRUCTION (Clause 5)

PSDM 5.1 Treatment of Road Bed (Sub Clause 5.2.2.3)

PSDM 6

(a) Preparation and Compaction of Road Bed
Add the following:

“Where road bed preparation takes place in sand the in-situ sand layer is to be
watered and compacted to 100% Modified. AASHTO density. The surface of the
in-situ sand layer is to be firm and smooth in order to receive the subsequent
S.S.G. or sub-base layer, as the case may be. To this end the Engineer may order
that unnecessary construction traffic remain off the finished in-situ sand layer until
the subsequent layer has been completed.”

USE OF MATERIALS (Sub Clause 5.2.2.3 & 8.3.4)

In addition to the requirements of Clause 5.2.2.3, the order of excavating cuts shall
be arranged to minimize the double handling of material.
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PSDM 7

PSDM 8

PSDM 8.1

PSDM 9

PSDM 9.2

PSDM 9.3

TRIMMING, GRADING AND COMPACTING OF SIDEWALKS (New Clause)

After completion of the road layers, including the premix surface, and after
construction of the necessary kerbs, including the satisfactory backfilling behind
the kerb, the sidewalk shall be finished off to the lines and levels shown on the
drawings or as directed.

Shortfall material shall be imported from the designated borrow pit and mixed with
the existing, reshaped and compacted to levels as directed.

The Contractor shall be responsible for taking the necessary precautions and
measures to control the dust nuisance, which may arise due to his operations on
the sidewalk, whether from the natural ground surface or topsoil layer, until the
Engineer accepts the verge.

TRANSPORT
Free haul (Clause 5.2.8.1)

Notwithstanding the provisions of Clause 5.2.8.1, all movements of cut and fill
material shall be free haul.

MEASUREMENT AND PAYMENT (Clause 8)
PSDM 9.1 (a) Cut to Fill, Borrow to Fill
Add to Sub-clause 8.3.4(1) the following:

“Where fill material is borrowed from trench excavations the rate shall include the
selection from the sides of trenches, transporting, if necessary, stockpiling,
preparing, processing, shaping (including forming side channels and benching if
applicable), watering, mixing, compacting to the densities specified and finishing
the slopes of fills.”

The fill material from commercial sources required for formation levels and
undercuts shall be a minimum G7 quality material

Surface Finishes
Add to Sub-clause 8.3.13 the following sub-clause (c):

“The major earthworks required to bring the verge to the required level and the
additional depth of excavation or reduction in fill height as ordered for the topsoil
operation shall be measured and paid for under item 8.3.4.

Construct Selected Layers using Imported Material Compacted to 95%
Modified AASHTO (New Clause)

The rate shall cover the cost of locating the source, complying with all the relevant
precautions required in terms of Clause 5.1, SABS 1200 D, procuring the material,
basic selection, transporting from source to point of deposition on the road,
spreading, watering, compacting, final grading and complying with the tolerances
and testing.
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SABS 1200 GA: CONCRETE (SMALL WORKS)
PSGA1 SCOPE (Clause 1.1)

This section includes specifications for various aspects of concrete referred to in
other sections of the standard specifications.

PSGA 2 CEMENT (3.2.1 and 3.2.2)
The grade of concrete shall be as specified on the drawings or schedule of

quantities. Cement shall not be kept in storage for longer than four weeks and
shall be used in the order in which it has been stored.
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SABS 1200 LB: BEDDING (PIPES)

PSLB 1

PSLB 2

PSLB 2.1

PSLB 2.2

PSLB 3

PSLB 4

SCOPE (Clause 1.1)

This section includes bedding for stormwater pipes and culverts.

BEDDING MATERIALS (Clause 3.4.1)

Source of material

It is anticipated that selected fill material will be available from trench excavations.
Selective excavation for bedding materials

Notwithstanding the requirements of Clause 3.7 of SABS 1200 DB and Clause
3.4.1 of SABS 1200 LB regarding the use of selective methods of excavation,
selective method of excavation and plant shall be adopted by the Contractor as to
enable him to avoid burring or contaminating material that is suitable and is
required for bedding. The details contained in SABS 1200 LB shall be used for all
relevant bedding details as applicable.

CRUSHED STONE BEDDING (New clause)

Where the conditions on the trench bottom are so wet that the use of selected
granular material is not practical, use will be made of 13.2 or 19mm single sized
crushed stone material from commercial sources. The use of such stone will be
entirely at the Engineer’s discretion.

FREE HAUL (Clause 8.1.6)
All material for bedding cradle and selected fill obtained from excavations on site

shall be regarded as free haul. No overhaul will be payable for obtaining bedding
material from within the site.
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ANNEXURE A

PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION

TABLE OF CONTENTS

1.

Introduction and Background

1.1 Background to the Pre-construction Health and Safety Specification
1.2 Purpose of the Pre-construction Health and Safety Specification

1.3 Implementation of the Pre-construction Health and Safety Specification

Pre-construction Health and Safety Specification

21 Scope

2.2 Interpretation
2.21 Application
2.2.2 Definitions

23 Minimum Administrative Requirements

2.341

232

233

234

235
236

237

238
239

2.3.10

Notification of Intention to Commence Construction Work

Assignment of Contractor's Responsible Person to Supervise Health and
Safety on Site

Competency for Contractor's Responsible Persons

Compensation of Occupational injuries and Diseases Act (COIDA) Act 130 or
1993

Occupational Health and Safety Policy
Health and Safety Organogram

Preliminary Hazard Identification and Risk Assessment and Progress Hazard
Identification and Risk Assessment

Health and Safety Representative(s)
Health and Safety Committee(s)

Health and Safety Training

2.3.10.1 Induction

2.3.10.2 Awareness

2.3.10.3 Competency
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24

25

2311
2312
2.3.13
2.3.14
23.15
2.3.16
2347
2.3.18
2.3.19
2.3.20

2.3.21

General Record Keeping

Health & Safety Audits, Monitoring and Reporting
Emergency Procedures

First Aid Box and First Aid Equipment

Accident / Incident Reporting and Investigation
Hazards and Potential Situations

Personal Protection Equipment and Clothing
Occupational Health and Safety Signage

Permits

Sub-contractors

Incentives and Penalties

Physical Requirements

241
242
243
244
245
2456
247
248

249

Demolition Work

Excavations, Shoring, Dewatering or Drainage
Edge Protection and Penetrations

Explosives and Blasting

Piling

Stacking of Materials

Speed Restrictions and Protection

Hazardous Chemical Substances (HCS)

Asbestos

Plant and Machinery

251
252
253
254
255

256

Construction Plant

Vessels under Pressure (Gas bottles including Operations)
Fire Extinguishers and Fire Fighting Equipment

Hired Plant and Machinery

Scaffolding / Working on Heights

Formwork for Structures
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2.5.7 Lifting Machine and Tackle
258 Ladders and Ladder work
259 General Machinery

25.10 Portable Electrical Tools / Explosive Power Tools

2.5.11 High Voltage Electrical Equipment (Not maintained by CDC)

2.5.12 Public Health and Safety

2.5.13 Night Work

2.5.14 Facilities for Safekeeping and Eating Areas (Mess Area) for workers

2.5.15 Transport of Workers

Occupational Health
2.6.1 Occupational Hygiene
2.6.2 Welfare Facilities

2.6.3 Alcohol and Other Drugs

Annexure A

Task Completion Form

Annexure B

Principal Contractor’'s Responsible Persons

Annexure C

Other Requirements

Annexure D

Initial Hazard Identification and Risk Assessment Format
Annexure E

Acknowledgement of Receipt of Document
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1. INTRODUCTION AND BACKGROUND

11 Backaround to the Pre-construction Health and Safety Specification

The Construction Regulations (July 2003) place the onus on the Client to prepare a pre-construction
health & safety specification, highlighting all risks not successfully eliminated during design.

12 Purpose of the Pre-construction Health and Safety Specification

To assist in achieving compliance with the Occupational Health & Safety Act 85/1993 and the now
promulgated Construction Regulations (July 2003) in order to reduce incidents and injuries. This pre-
construction specification shall act as the basis for the drafting of the construction phase health & safety
plan.

The pre-construction specification sets out the requirements to be followed by the Principal Contractor
and other Contractors so that the health & safety of all persons potentially at risk may receive the same
priority as other facets of the project e.g. cost, programme, environment, etc.

1.3 Implementation of the Pre-construction Health and Safety Specification

This specification forms an integral part of the contract, and the Contractor is required to use it at pre-
tender phase when drawing up its project-specific construction phase health & safety plan. The Principal
Contractor shall forward a copy of this specification to all Contractors at their bidding stage so that they
can in turn prepare health & safety plans relating to their operations.

2 PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION
21 Scope

This Specification covers the requirements for eliminating and mitigating incidents and injuries on the
particular project

The scope also addresses legal compliance, hazard identification and risk assessment, risk control, and
promoting a health and safety culture amongst those working on the project. The specification also
makes provision for the protection of those persons other than employees.

22 Interpretations
2.2.1 Application

This specification is a compliance document drawn up in terms of South African legislation and is
therefore binding. It must be read in conjunction with relevant legislation as noted previously.

2.2.2 Definitions

The definitions as listed in the Occupational Health & Safety Act 85/1993 and Construction Regulations
(July 2003) shall apply.

2.3 Minimum Administrative Requirements

231 Notification of Intention to Commence Construction Work

The Contractor shall notify the Provincial Director of the Department of Labour in writing before
construction work commences. A copy of this notification must be forwarded to the Client on
appointment.
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2.3.2

233

234

235

23.6

237

Assignment of Contractor’s Responsible Persons to Supervise Health and Safety on
Site

The Contractor shall submit supervisory appointments as well as any relevant appointments in
writing (as stipulated by the OHSA and Construction Regulations), prior to commencement of
work. Proof of competency must be included. See annexure B.

Competency for Contractor’s Appointed Competent Persons

Contractors’ competent persons for the various risk management portfolios shall fulfil the criteria
as stipulated under the definition of Competent in accordance with the Construction Regulations
(July 2003). Proof of competence for the various appointments must be included.

Compensation of Occupational Injuries and Diseases Act 130 of 1993 (COIDA)

The Principal Contractor shall submit a letter of good standing with its Compensation Insurer to
the Client as proof of registration. Contractors shall submit proof of registration to the Principal
Contractor before they commence work on site.

Occupational Health and Safety Policy

The Principal Contractor and all Contractors shall submit a Health and Safety Policy signed by
their Chief Executive Officer. The Policy must outline objectives and how they will be achieved
and implemented by the Company / Contractor.

Health and Safety Organogram

The Principal Contractor and all Contractors shall submit an organogram, outlining the Health
and Safety Site Management Structure including the relevant appointments/competent persons.
In cases where appointments have not been made, the organogram shall reflect the intended
positions. The organogram shall be updated when there are any changes in the Site
Management Structure.

Preliminary Hazard Identification and Risk Assessment and Progress Hazard
Identification and Risk Assessment

The Contractor shall cause a hazard identification to be performed by a competent person
before commencement of construction work, and the assessed risks shall form part of the
construction phase health and safety plan submitted for approval by the Client. The risk
assessment must include;

a) Alist of hazards identified as well as potentially hazardous tasks;

b) A documented risk assessment based on the list of hazards and tasks;

c) A set of safe working procedures (method statements) to eliminate, reduce and/or control
the risks assessed;

d) A monitoring and review procedure of the risks assessment as the risks change.

The Principal Contractor shall ensure that all Contractors are informed, instructed and trained
by a competent person regarding any hazards, risks and related safe work procedures before
any work commences and thereafter at regular intervals as the risks change and as new risks
develop.

The Principal Contractor shall be responsible for ensuring that all persons who could be
negatively affected by its operations are informed and trained according to the hazards and
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2.3.8

23.9

risks and are conversant with the safe work procedures, control measures and other related
rules (tool box talk strategy to be implemented).

Health and Safety Representative(s)

The Principal Contractor and all Contractors shall ensure that Health and Safety
Representative(s) are appointed under consultation and trained to carry out their functions. The
appointment must be in writing. The Health and Safety Representative shall carry out regular
inspections, keep records and report all findings to the Responsible Person forthwith and at
health & safety meetings.

Health and Safety Committees

The Principal Contractor shall ensure that project health and safety meetings are held monthly
and minutes are kept on record. Meetings must be organised and chaired by the Principal
Contractor’s Responsible Person. All Contractors’ Responsibie Persons and Health & Safety
Representatives shall attend the monthly health & safety meetings. Contractors shall also have
their own internal heaith & safety committees in accordance with the OHS Act 85/1993 and
minutes of their meetings shall be forwarded to the Principal Contractor on a monthly basis.

2.3.10 Health and Safety Training

2.3.1

2.3.10.1 Induction

The Principal Contractor shall ensure that all site personnel undergo a risk-specific health &
safety induction training session before starting work. A record of attendance shall be kept in
the health & safety file. A suitable venue must be supplied to house this training.

2.3.10.2 Awareness

The Principal Contractor shall ensure that, on site, periodic toolbox talks take place at
least once per week. These talks should deal with risks relevant to the construction
work at hand. A record of attendance shall be kept in the health & safety file. All
Contractors have to comply with this minimum requirement.

2.3.10.3 Competency

All competent persons shall have the knowledge, experience, training, and qualifications
specific to the work they have been appointed to supervise, control, carry out. This will have to
be assessed on a regular basis e.g. periodic audits by the Client, progress meetings, etc. The
Principal Contractor is responsible to ensure that competent Contractors are appointed to carry
out construction work.

General Record Keeping

The Principal Contractor and all Contractors shall keep and maintain Health and Safety records
to demonstrate compliance with this Specification, with the OHS Act 85/1993; and with the
Construction Regulations (July 2003). The Principal Contractor shall ensure that all records of
incidents/accidents, training, inspections, audits, etc. are kept in a health & safety file held in
the site office. The Principal Contractor must ensure that every Contractor opens its own health
& safety file, maintains the file and makes it available on request.
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2.3.12

2313

23.14

2.3.15

2.3.16

2317

Health & Safety Audits, Monitoring and Reporting

The Client shall conduct monthly health & safety audits of the work operations including a full
audit of physical site activities as well as an audit of the administration of health & safety. The
Principal Contractor is obligated to conduct similar audits on all Contractors appointed by it.
Detailed reports of the audit findings and results shall be reported on at all levels of project
management meetings/forums. Copies of the Client audit reports shall be kept in the Primary
Project Health & Safety File while the Principal Contractor audit reports shall be kept in their file,
a copy being forwarded to the Client. Contractors have to audit their sub-contractors and keep
records of these audits in their health & safety files, available on request.

Emergency Procedures

The Principal Contractor shall submit a detailed Emergency Procedure for approval by the Client
prior to commencement on site. The procedure shall detail the response plan including the
following key elements:

List of key competent personnel;

Details of emergency services;

Actions or steps to be taken in the event of the specific types of emergencies;

Information on hazardous material/situations.

Emergency procedure(s) shall include, but shall not be limited to, fire, spills, accidents
to employees, use of hazardous substances, bomb threats, major incidents/accidents,
etc. The Principal Contractor shall advise the Client in writing forthwith, of any
emergencies, together with a record of action taken. A contact list of all service providers
(Fire Department, Ambulance, Police, Medical and Hospital, etc) must be maintained and
available to site personnel.

First Aid Boxes and First Aid Equipment

The Principal Contractor and all Contractors shall appoint in writing First Aider(s). The
appointed First Aider(s) are to be sent for accredited first aid training. Valid certificates
are to be kept on site. The Principal Contractor shall provide an on-site First Aid Station
with first aid facilities, including first aid boxes adequately stocked at all times. All
Contractors with more than 5 employees shall supply their own first aid box. Contractors
with more than 10 employees shall have a trained, certified first aider on site at all times.

Accident / Incident Reporting and Investigation

Injuries are to be categorised into first aid; medical; disabling; and fatal. The Principal
Contractor must stipulate in its construction phase health & safety plan how it will handle
each of these categories. When reporting injuries to the Client, these categories shall be
used. All injuries shall be investigated by the Principal Contractor, with a report being
forwarded to the Client forthwith. All Contractors have to report on the 4 categories of
injuries to the Principal Contractor at least monthly. The Principal Contractor must
report all injuries to the Client in the form of a detailed injury report at least monthly.

Hazards and Potential Situations

The Principal Contractor shall immediately notify other Contractors as well as the Client
of any hazardous or potentially hazardous situations that may arise during performance
of construction activities.

Personal Protective Equipment (PPE) and Clothing

The Principal Contractor shall ensure that all workers are issued and wear hard hats,
safe footwear and overalls. The Principal Contractor and all Contractors shall make
provision and keep adequate quantities of SABS approved PPE on site at all times. The
Principal Contractor shall clearly outline procedures to be taken when PPE or Clothing
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2.3.18

2.3.19

2.3.20

2321

24

241

242

is:
e Lostor stolen;
¢  Worn out or damaged.

The above procedure applies to Contractors and their Sub-contractors, as they are all
Employers in their own right.

Occupational Health and Safety Signage

The Contractor shall provide adequate on-site OHS signage. Including but not limited
to: ‘no unauthorised entry’, ‘report to site office’, ‘site office’, ‘beware of overhead work’,
‘hard hat area’. Signage shall be posted up at all entrances to site as well as on site in
strategic locations e.g. access routes, entrances to structures and buildings, and other
potential risk areas/operations.

Permits

Permits may include the following:

+ Use of Explosives and Blasting

Work for which a fall prevention plan is required
Use of cradles

Hot work

Confined space

Contractors and Sub-contractors

The Principal Contractor shall ensure that all Contractors under its control comply with
this Specification, the OHS Act 85/1993, Construction Regulations (July 2003), and all
other relevant legislation that may relate to the activities directly or indirectly. The
Contractor, when appointing other Contractors as ‘Sub-contractors’, shall mutatis
mutandis ensure compliance.

Incentives and Penalties

Certain incentives will be provided for ongoing compliance to the provisions of the
construction phase health & safety plan submitted by the Principal Contractor.

Penalties will be implemented for ongoing non-compliance to the provisions of the
construction-phase health & safety plan as submitted by the Principal Contractor.

Physical Requirements

Demolition Work

It is envisaged that minor ground level demolitions are to be carried out on this project.
Prior to any demolition work being carried out, the Principal Contractor shall submit a
safe working procedure and a detailed engineering survey for approval by the Client.
Acceptance will then be issued to the Principal Contractor to proceed with the demolition
work. The Principal Contractor shall ensure that demolition work complies with the
Construction Regulations (July 2003).

Excavations, Shoring, Dewatering or Drainage
Trenching of an approximate depth of up to 4 metres is to be carried out on this project.
The Principal Contractor and any relevant Contractors shall make provision in their

tender for shoring, dewatering or drainage of any excavation as per this specification.

The Contractor shall make sure that:
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243

244

245

246

247

248

249

2.5

251

a) The trench excavations are inspected before every shift and a record is kept;

b) Safe work procedures have been communicated to the workers; Copies of which
must be held in the Safety File

c) The safe work procedures are enforced and maintained by the Contractor’s
Responsible Persons at all times;

d) The requirements as per section 11 of the Construction Regulations are adhered to.

Edge Protection and Penetrations

The Principal Contractor must ensure that all exposed edges and openings are guarded
and demarcated at all times until permanent protection has been erected. The Principal
Contractor's risk assessment must include these items. E.g. protection of decking
edges, finished floor slab edges, stairways, floor penetrations, lift shafts, trenches and
all other openings and areas where a person may fall.

Explosives and Blasting

Not envisaged to be applicable on this project

Piling

Not envisaged to be applicable on this project

Stacking of Materials

The Principal Contractor and other relevant Contractors shall ensure that there is an
appointed stacking supervisor and all materials, formwork and all equipment is stacked
and stored safely.

Speed Restrictions and Protection

The Principal Contractor shall ensure that all persons in its employ, all Contractors, and
all those that are visiting the site are aware and comply with the site speed restriction(s).
Separate vehicle and pedestrian access routes shall be provided, maintained, controlled,
and enforced.

Hazardous Chemical Substances (HCS)

The Principal Contractor and other relevant Contractors shall provide the necessary
training and information regarding the use, transport, and storage of HCS. The Principal
Contractor shall ensure that the use, transport, and storage of HCS is carried out as
prescribed by the HCS Regulations. The Contractor shall ensure that all hazardous
chemicals on site have a Material Safety Data Sheet (MSDS) on site and the users are
made aware of the hazards and precautions that need to be taken when using the
chemicals. The First Aiders must be made aware of the MSDS and how to treat HCS
incidents appropriately.

Asbestos

Not applicable

Plant and Machinery

Construction Plant

“Construction Plant” includes all types of plant including but not limited to, cranes, piling
rigs, excavators, road vehicles, and all lifting equipment.

The Principal Contractor shall ensure that all such plant complies with the requirements
of the OHS Act 85/1993 and Construction Regulations (July 2003). The Principal
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252

253

254

255

256

257

Contractor and all relevant Contractors shall inspect and keep records of inspections of
the construction plant used on site. Only authorised/competent persons are to use
machinery under proper supervision. Appropriate PPE and clothing must be provided
and maintained in good condition at all times.

Vessels under Pressure (VuP) and Gas Bottles

The Principal Contractor and all relevant Contractors shali comply with the Vessels
under Pressure Regulations, including:

. Providing competency and awareness training to the operators;

Providing PPE or clothing;

Inspect equipment regularly and keep records of inspections;

Providing appropriate fire fighting equipment (Fire Extinguishers) on hand.

Fire Extinguishers and Fire Fighting Equipment
Not envisaged to be applicable on this project
Hired Plant and Machinery

The Principal Contractor shall ensure that any hired plant and machinery used on site is
safe for use. The necessary requirements as stipulated by the OHS Act 85/1993 and
Construction Regulations (July 2003) shall apply. The Principal Contractor shall ensure
that operators hired with machinery are competent and that certificates are kept on site
in the health & safety file. All relevant Contractors must ensure the same.

Scaffolding / Working at Heights

Not envisaged to be applicable on this project
Formwork and Support work for Structures

The formwork on this project is envisaged to be not more than two metres in height from
ground level.

The Principal Contractor shall ensure that the provisions of section 10 of the
Construction Regulations (July 2003) are adhered to. These provisions must include but
not be limited to ensuring that all equipment used is examined for suitability before use;
that all formwork and support work is inspected by a competent person immediately
before, during and after placement of concrete or any other imposed load and thereafter
on a daily basis until the formwork and support work has been removed. Records of all
inspections must be kept in a register in the safety file on site.

Lifting Machines and Tackle

The Principal Contractor and all Contractors shall ensure that lifting machinery and
tackle is inspected before use and thereafter in accordance with the Driven Machinery
Regulations and the Construction Regulations (section 20). There must be a competent
lifting machinery and tackle inspector who must inspect the equipment daily or before
use, taking into account that:

All lifting machinery and tackle has a safe working load clearly indicated;

Regular inspection and servicing is carried out;

Records are kept of inspections and of service certificates;
There is proper supervision in terms of guiding the loads that includes a trained
banksman to direct lifting operations and check lifting tackle;

The tower crane bases have been approved by an engineer;

The operators are competent as well as physically and psychologically fit to work

and in possession of a medical certificate of fitness to be available on site.

C.102



DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS-B004/21/22
Construction of Creighton Sports Centre (phase 1)

SCOPE OF WORKS
C3.7: PARTICULAR SPECIFICATIONS

258

259

2510

2511

2512

Ladders and Ladder Work
Not envisaged to be applicable on this project
General Machinery

The Principal Contractor and relevant Contractors shall ensure compliance with the
Driven Machinery Regulations, which include inspecting machinery regularly, appointing
a competent person to inspect and ensure maintenance, issuing PPE or clothing, and
training those who use machinery

Portable Electrical Tools and Explosive Powered Tools

The Contractor shall ensure that use and storage of all explosive powered tools and
portable electrical tools are in compliance with relevant legislation. The Contractor shall
ensure that all electrical tools, electrical distribution boards, extension leads, and plugs
are kept in safe working order. Regular inspections and toolbox talks must be conducted
to make workers aware of the dangers and control measures to be implemented e.g.
personal protection equipment, guards, etc. Inspection records must be kept in the
Safety File.

The Contractor shall consider the following:

A competent person undertakes routine inspections and records are kept;

Only authorised trained persons use the tools;

The safe working procedures apply;

Awareness training is carried out and compliance is enforced at all times; and
PPE and clothing is provided and maintained.

A register indicating the issue and return of all explosive round;

Signs to be posted up in the areas where explosive powered tools are being used.

High Voltage Electrical Equipment

s The Contractor must ensure that no high voltage electrical equipment is present
on, under or above the construction area.

¢ Ifthere are, these need to be identified and its whereabouts be made known to all
operators of earthmoving equipment.

e The appointed excavation supervisor must direct operators in excavating around
these cables.

e All persons in the employ of the Contractor or anyone on site must be made
aware of the danger of underground electrical cables and the position thereof.

Public and Site Visitor Health & Safety

This project is undertaken in a busy street with businesses tradin'g on a daily basis
directly parallel to the excavation trench.

A solid barrier of at least two metres high must be erected between the road and the
trench and the trench and the business.

Access from the road to the shops over the excavation must be limited. These accesses
must be of such a nature that no person or vehicle can fall into the trench when using it
to cross the trench. Signage must be posted to direct members of the public to these
accesses.

This barrier must be maintained in a proper condition at all times. This is important as at
times it will have to be moved in order to offload or place material.

The Principal Contractor shall ensure that every person working on or visiting the site,
as well as the public in general, shall be made aware of the dangers likely to arise from
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2513

25.14

site activities, including the precautions to be taken to avoid or minimise those dangers.
Appropriate health and safety notices and signs shall be posted up, but shall not be the
only measure taken.

Both the Client and the Principal Contractor have a duty in terms of the OHS Act 85/1993
to do all that is reasonably practicable to prevent members of the public and site visitors
from being affected by the construction activities.

Site visitors must be briefed on the hazards and risks they may be exposed to and what
measures are in place or should be taken to control these hazards and risks. A record
of these ‘inductions’ must be kept on site in accordance with the Construction
Regulations.

Night Work
Not envisaged to be applicable on this project

Transport of Workers
The Principal Contractor and other Contractors shall not:

e Transport persons together with goods or tools unless there is an appropriate
area or section to store them;

e Transport persons in a non-enclosed vehicle, e.g. truck; there must be a proper
canopy (properly covering the back and top) with suitable sitting area. Workers
shall not be permitted to stand or sit at the edge of the transporting vehicle.

e Transport workers in bakkies unless they are closed/covered and have the
correct number of seats for the passengers.

2.5.15 Manual labour

2.6

2.6.1

26.2

A high degree of manual labours both skilled and semi skilled is required on this project.
Contractors will supply workers with the necessary knowledge of the dangers of handling stones
to be packed in the construction of the Gabions.

Hand protection must be worn at all times

High risk of injury to hands and body exists when working with wire, Contractors will ensure that
all wire ends ends inwards.

Adequate breathing protection must be worn when cutting Geotextile to prevent the fibres to be
inhaled.

Occupational Health

Occupational Hygiene

Exposure of workers to occupational health hazards and risks is very common in any
work environment, especially in construction. Occupational exposure is a major problem
and all Contractors must ensure that proper health and hygiene measures are put in
place to prevent exposure to these hazards. Prevent inhalation, ingestion, absorption,
and noise induction. Site-specific health risks such as cement dust, wet cement, wood-
dust, noise, etc. should be considered.

Welfare Facilities

The Principal Contractor must supply Sufficient toilets (1 toilet per 30 workers), showers
{1 for every 15 workers), changing facilities, hand washing facilities, soap, toilet paper,
and hand drying material must be provided. Waste bins must be strategically placed and
emptied regularly. Safe, clean storage areas must be provided for workers to store
personal belongings and personal protective equipment. Workers should not be
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26.3

exposed to hazardous materials/substances while eating and must be provided with
sheltered eating areas.

Alcohol and other Drugs

No alcohol and other drugs will be allowed on site. No person may be under the influence
of alcohol or any other drugs while on the construction site. Any person on prescription
drugs must inform histher superior, who shall in turn report this to the Principal
Contractor forthwith. Any person suffering from any illness/condition that may have a
negative effect on his/her safety performance must report this to his/her superior, who
shall in turn report this to the Principal Contractor forthwith. Any person suspected of
being under the influence of alcohol or other drugs must be sent home immediately, to
report back the next day for a preliminary inquiry. A full disciplinary procedure must be
followed by the Contractor concerned and a copy of the disciplinary action must be
forwarded to the Principal Contractor for his records.
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SCOPE OF WORKS

Project name:

Date:

PRE-CONSTRUCTION HEALTH AND SAFETY SPECIFICATION (HSS)

Project:

ANNEXURE A

The Principal Contractor and Contractors must submit proof of compliance with Annexure A

with the construction phase H&S plan where applicable.

HSS Requirement OHSA Requirement Submission Date

ltem

No.

231 Notification of intention to Complete Schedule 1 Before commencement

Commence Construction /
Building Work

(Construction
Regulations)

on site

23.2 Assignment of Responsible
Person to Supervise
Construction Work

All relevant
appointments, as per
OHS Act and
Construction Regs.

Before commencement
on site

233 Competence of Responsible Client Requirement & | Together with H&S plan
Persons OHS Act
234 Compensation of Occupational | COIDA Requirement Together with H&S plan

Injuries and Diseases Act
(COIDA) 130 of 1993

235 Occupational Health and Safety
Policy

OHS Act

Together with H&S plan

236 Health and Safety Organogram

Client Requirement

Together with H&S plan

237 Initial Hazard Identification and
Risk Assessment based on the
Client’s assessment

Construction Regs.

Together with H&S plan

238 Health and Safety OHS Act Before commencement
Representative on site
Other
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ASSIGNMENT OF PRINCIPAL CONTRACTOR’S RESPONSIBLE PERSONS

Project:

ANNEXURE B

The Principal Contractor shall make the following appointments according to the initial risk
assessment: (further appointments could become necessary as project progresses)

Appointment OHSA Requirement
Reference
CEO Assignee Section 16(2) A competent person to assist with the on-site H&S

overall responsibility — Contractor's Responsible Person

Construction Work CR6.1 A competent person to supervise and be responsible of
Supervisor Health & Safety related issues on site. The person is
appointed to assist the CEO with his/ her overall duties.
Subordinate Construction CR 6.2 A competent person to assist with daily supervision of
Work Supervisors construction / building work. The person assists the
Construction Work Supervisor.
Health & Safety Section 17 A competent person(s) to inspect H&S in reference to
Representative(s) plant, machinery and Health & Safety of persons in the
workplace.
Incident Investigator GAR 9 A competent person to investigate incidents / accidents
on site and could be:
¢ The employer
¢ H&S Representative
¢ Designated person
¢ Member of the H&S Committee
Risk assessment co- CR7 A competent person to co-ordinate all risk assessments
ordinator on behalf of the Principal Contractor. The same applies
to Contractors.
First Aiders GSR3 A qualified person to address all on site first aid cases.
Machinery Inspector Section 8(2) A competent person to supervise machinery.
Lifting machine & equipment | DMR 18 A competent person to inspect lifting machines,
inspector equipment & tackle.
Formwork & support work CR 10 A competent person to inspect formwork & support work.
inspector
Excavation Inspector CR 11 A competent person to inspect excavation work and
ensure that approved safe working procedures are
followed at all times.
Stacking Supervisor CR 26 A competent person to supervise all stacking and
storage operations.
Explosive powered tools CR19 A competent person to inspect & clean the tool daily and
inspector/supervisor controlling all operations thereof.
Temporary electrical CR 22 A competent person to control all temporary electrical

installations supervisor

installations.
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OTHER REQUIREMENTS

Project:

ANNEXURE C

The Principal Contractor shall comply but not be limited to the following requirements: report on these

to the Client at progress meetings or at least monthly whichever is sooner.

What

When

Output

Accepted by
Client & date

Induction training

Every worker before
he/she starts work.

Attendance registers

Awareness Training
(Tool Box Talks)

At least weekly

Attendance registers

Health & Safety Reports

Monthly

Report covering:

¢ Incidents / accidents
and investigations

¢ Non conformances by
employees &
contractors

e Internal & External H&S
audit reports

Emergency procedures

Ongoing evaluation
of procedure

Table procedure in writing as
well as tel. numbers

Risk assessment

Updated and signed
off at least monthly

Documented risk assessment

Safe work procedures

Drawn up before
workers are exposed

Documented set of safe work
procedures (method

to new risks statements), updated and
signed off.
General Inspections Weekly & daily Report OHS Act compliance:
e Excavations
e Formwork & support
work
Explosive tools
General Inspections Monthly ¢ Portable electrical

equipment
« Lifting equipment/slings

List of contractors

List to be updated
weekly

Table list, number of workers
and Company tel. numbers

Workman'’s Ongoing Table a list of Contractors'

Compensation workman’s compensation proof
of good standing.

Construction site rules & | Ongoing Table a report of all signed up

Section 37.2 Mandataries.

Manadatary Agreement
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ANNUXURE E

Acknowledgement of receipt:

1 representing

Principal Contractor /

Contractor / Employer have satisfied myself with the content of the Pre-construction Health and
Safety Specification and shall ensure that the Principal Contractor / Contractor and its personnel
comply with all obligations / requirements in respect thereof.

Signature of Principal Contractor / Contractor Date
Signature of Client / Client’s Agent Date
Comments:
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C3.7.2 ENVIRONMENTAL MANAGEMENT PLAN
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C4: SITE INFORMATION

C4.1: CONDITIONS ON SITE

C4.1 Nature of Ground

No test pit data is available

The Tenderer will be permitted to excavate trial holes in the area of the works at his own
expense provided that they are properly safeguarded and reinstated. Should the Tenderer
wish to excavate his own trial holes; he shall first ascertain, in conjunction with the Engineer,
the position of any underground services, which may exist in the area. The Tenderer shall
indemnify the Municipality against the cost of repairing any underground services damaged
by the Tenderer or his agents, while carrying out such excavations.

C4.2 Spoil Material

No indiscriminate spoiling of material will be allowed. All unsuitable or surplus material shall
be spoiled off site to a spoil site/municipal dump, chosen by the Contractor.

C4.3 Finishing - off the Site

The site shall be finished-off in accordance with the specifications as well as to the
requirements of all applicable environmental standards.

C4.4 Existing Services

Although every effort has been made to depict existing services (water mains, electric cables,
telephone cables etc.), as accurately as possible on the contract drawings, insofar as they are
known, variations do arise and the Contractor shall exercise extreme care when working in
the area. ltems have been allowed in the Schedule of Quantities for dealing with and protecting
services.

The Contractor shall take whatever precautions are required to protect these services from
damage during the period of the Contract.

C4.5 Proving of Underground Services

It is stressed that all services in a particular area must be proven before commencing work in
that area.

Insofar as bulk earthworks are concerned, where services are indicated on the drawings or
where from site observations can reasonably be expected that such services are likely to exist
where excavations are to take place, the Contractor shall without instructions from the
Engineer carefully excavate by hand to expose and prove their positions.

When a service is not located in its expected position the Contractor shall immediately report
such circumstances to the Engineer who will decide what further searching or other necessary
action is to be carried out and shall instruct the Contractor accordingly.

Should any service be damaged by the Contractor in carrying out the works, and should it be
found that the procedure laid down in this clause has not been followed than all costs in
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connection with the repair of service will be to the Contractors account.

Proving of services shall be completed at least two weeks in advance of the actual
programmed date for commencing work in the area. The position of these services located
must be coordinated and leveled by the Contractor, and the information given in writing to the
Engineer’s representative.

The requirements of this clause do not relieve the Contractor of any obligations as detailed
under the General Conditions of Contract or the Special Conditions of Contract.
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C.115



DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS-B004/21/22
Construction of Creighton Sports Centre (phase 1)
SCOPE OF WORKS
C56: ANNEXURES

C4.3 CONTRACT NOTICE BOARD
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C5 ANNEXURES

C5.1 DRAWINGS

The drawings issued to tenders as part of the tender documents must be regarded as
provisional and preliminary for the tenderer’s benefit to generally assess the scope of work.
The drawings may be issued as a separate book of drawings or else bound in as part of this
document.

The work shall be carried out in accordance with the latest available revision of the drawings
approved for construction (AFC)

At commencement of the contract, the Engineer shall deliver to the Contractor copies of the
AFC drawings and any instructions required for the commencement of the works. From time
to time thereafter during the progress of the works, the Engineer may issue further drawings
for construction purposes as may be necessary for adequate construction, completion and
defects correction of the works.

Drawings issued separately are listed in the Book of Drawings.
All drawings and specifications and copies thereof remain the property of the Employer, and

the Contractor shall return all drawings and copies thereof to the Employer at the completion
of the contract.
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS
PROOF OF PURCHASE OF TENDER DOCUMENTS

[The Tenderer shall insert here proof of purchase of the tender documents in the form of an official
receipt.]
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS

MBD 9
CERTIFICATE OF INDEPENDENT BID DETERMINATION
1 This Municipal Bidding Document (MBD) must form part of all bids' invited.
2 Section 4 (1) (b) (i) of the Competition Act No. 89 of 1998, as amended, prohibits an

agreement between, or concerted practice by, firms, or a decision by an association of firms,
if it is between parties in a horizontal relationship and if it involves collusive bidding (or bid
rigging).2 Collusive bidding is a pe se prohibition meaning that it cannot be justified under
any grounds.

3 Municipal Supply Regulation 38 (1) prescribes that a supply chain management policy must
provide measures for the combating of abuse of the supply chain management system, and
must enable the accounting officer, among others, to:

a. take all reasonable steps to prevent such abuse;

b. reject the bid of any bidder if that bidder or any of its directors has abused the supply
chain management system of the municipality or municipal entity or has committed
any improper conduct in relation to such system; and

c. cancel a contract awarded to a person if the person committed any corrupt or
fraudulent act during the bidding process or the execution of the contract.

4 This MBD serves as a certificate of declaration that would be used by institutions to ensure
that, when bids are considered, reasonable steps are taken to prevent any form of bid-rigging.

5 In order to give effect to the above, the attached Certificate of Bid Determination (MBD 9)
must be completed and submitted with the bid:

T ad,

price g jons, advertised competitive bids, limited bids and proposals.

2 Bid rigging (or collusive bidding) occurs when businesses, that would otherwise be expected to compete, secretly conspire to raise
prices or lower the quality of goods and / or services for purchasers who wish to acquire goods and / or services through a bidding

process. Bid rigging is, therefore, an agreement between competitors not to compete.
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS
CERTIFICATE OF INDEPENDENT BID DETERMINATION

I, the undersigned, in submitting the accompanying bid:

(Bid Number and Description)

in response to the invitation for the bid made by:

(Name of Municipality / Municipal Entity)

do hereby make the foliowing statements that | certify to be true and complete in every
respect:
| certify, on behalf of:

that:

(Name of Bidder)
| have read and | understand the contents of this Certificate;

2. | understand that the accompanying bid will be disqualified if this Certificate is found
not to be true and complete in every respect;

3. | am authorized by the bidder to sign this Certificate, and to submit the accompanying
bid, on behalf of the bidder;

4. Each person whose signature appears on the accompanying bid has been
authorized by the bidder to determine the terms of, and to sign, the bid, on behalf of
the bidder,;

5. For the purposes of this Certificate and the accompanying bid, | understand that the
word “competitor” shall include any individual or organization, other than the bidder,
whether or not affiliated with the bidder, who:

(a) Has been requested to submit a bid in response to this bid invitation;

(b) Could potentially submit a bid in response to this bid invitation, based
on their qualifications, abilities or experience; and

(c) Provides the same goods and services as the bidder and/or is in the
same line of business as the bidder
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS

MBD 9

6. The bidder has arrived at the accompanying bid independently from, and without
consultation, communication, agreement or arrangement with any competitor.
However communication between partners in a joint venture or consortium® will not
be construed as collusive bidding.

7. In particular, without limiting the generality of paragraphs 6 above, there has been
no consultation, communication, agreement or arrangement with any competitor
regarding:

(a) prices;

(b) geographical area where product or service will be rendered (market
allocation)

(c) methods, factors or formulas used to calculate prices;

(d) the intention or decision to submit or not to submit, a bid;

(e) the submission of a bid which does not meet the specifications and
conditions of the bid; or

4j] bidding with the intention not to win the bid.

8. In addition, there have been no consultations, communications, agreements or
arrangements with any competitor regarding the quality, quantity, specifications and
conditions or delivery particulars of the products or services to which this bid
invitation relates.

9. The terms of the accompanying bid have not been, and will not be, disclosed by the
bidder, directly or indirectly, to any competitor, prior to the date and time of the official

bid opening or of the awarding of the contract.

2 Joint venture or Consortium means an association of persons for the purpose of combining their expertise, property, capital, efforts,
skill and knowledge in an activity for the execution of a contract.
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS

MBD 9

10. | am aware that, in addition and without prejudice to any other remedy provided to
combat any restrictive practices related to bids and contracts, bids that are
suspicious will be reported to the Competition Commission for investigation and
possible imposition of administrative penalties in terms of section 59 of the
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting
Authority (NPA) for criminal investigation and or may be restricted from conducting
business with the public sector for a period not exceeding ten (10) years in terms of
the Prevention and Combating of Corrupt Activities Act No 12 of 2004 or any other
applicable legislation.

Position Name of Bidder
Js9141w 4
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS

SKILLS DEVELOPMENT LEVY CERTIFICATE

[The Tenderer's Skills Development Levy Cettificate to be inserted here].
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS
WORKMEN'S COMPENSATION REGISTRATION CERTIFICATE

[The tenderer's Workmen's Compensation Registration Certificate or proof of payment of contributions
to be inserted here].
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS
UNEMPLOYMENT INSURANCE FUND (UIF) REGISTRATION CERTIFICATE

[The Tenderer's Unemployment Insurance Fund (UIF) Registration Certificate to be inserted here].
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DR NKOSAZANA DLAMINI ZUMA MUNICIPALITY
CONTRACT No.: PWBS- B004/21/22
Construction of Creighton Sports Centre (Phase 1) RETURNABLE DOCUMENTS

T2.2: LIST OF RETURNABLE DOCUMENTS
FORM OF INTENT TO PROVIDE A PERFORMANCE GUARANTEE

[The Tenderer must attach hereto a letter from the bank or institution. with whom he has made the
necessary arrangements, to the effect that the said bank or institution will be prepared to provide the
required performance guarantee forthwith upon award of the contract to this tenderer].
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T.2.2.2 PREFERENTIAL PROCUREMENT SCHEDULES AND AFFIDAVIT THAT WILL BE
INCORPORATED INTO THE CONTRACT

PREFERENTIAL PROCUREMENT DECLARATION AFFIDAVIT

IMPORTANT NOTES:

1. Tenderers with annual total revenue of R5 Million or less qualify as Exempted Micro
Enterprises (EMEs)in terms of the Broad-Based Black Economic Empowerment Act,
and must submit a certificate issued by a registered auditor, accounting officer (as
contemplated in section 60(4) of the Close Corporation Act, 1984 (Act No. 69 of 1984))
or an accredited verification agency.

2. Tenderers other than Exempted Micro Enterprises must submit an Original or certified
copy of a Valid B-BBEE status level verification certificate substantiating their B-BBEE
rating.

3. Submission of such certificates must comply with the requirements of instructions and

guidelines issued by the National Treasury and are in accordance with notices
published by the Department of Trade and Industry in the Government Gazette.

4. These certificates must be submitted by each Tenderer and, in the case of a
Consortium or Joint Venture, by every member of the Consortium or Joint Venture.
Any subcontractor(s) nominated for participation in the contract must also submit
these certificates.

False documents and/or information will invalidate the tender.

6. The B-BBEE status level attained by the tenderer must be used to determine the
number of points contemlaped in the table below.

7. The said certificates are essential and vital for the evaluation of the tender, and failure
to submit these certificates will prejudice the tender and may invalidate it at the
discretion of the Employer.

8. The information for registration as in the possession of the DR NKOSAZANA DLAMINI
ZUMA LOCAL MUNICIPALITY will apply.
9. It is the Tenderer's responsibility to ensure that the details as submitted to the

Municipality are correct.
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B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE

[The Tenderer shall attach hereto the Contractor’s Proof of B-BBEE status level verification].
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BROAD-BASED BLACK ECONOMIC EMPOWERMENT (B-BBEE)

BALANCED SCORECARD 2:

(80/20 PREFERENCE POINT SYSTEM)

For competitive bids/price quotations with a Rand value of up to R 50 000,000-00

Preference Points
Status Level of Scorecard based on Tick Score
contributor scorecard (80/20 Claimed
System)

1 2 100 points 20

2 2 85 but < 100 points 18

3 2 75 but < 85 points 16

4 2 65 but < 75 points 12

5 2 55 but < 65 points 8

6 2 45 but < 55 points 6

7 2 40 but < 45 points 4

8 2 30 but < 40 points 2
Non-compliant .
Contributor < 80 points 0
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T2.2.3 PRO FORMA FORMS TO BE COMPLETED BY SUCCESSFUL TENDERER

» PERFORMANCE GUARANTEE .......coiimrencr i st s T57

e PRO FORMA NOTIFICATION FORM IN TERMS OF OHSA 1993 CONSTRUCTION
REGULATIONS 2003 .......cooeeiieieeieereriensesieessssissmsasssisassnssssesassess s ssssas st ssssasssssssssasn ssnsasasssass T69
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PERFORMANCE GUARANTEE

Contract No: ..........cocccverereriecn s
(CONIFACE HHE) ...ttt ettt et e et e e st eeaee s e e e saesasmeaseae st e e e e sase e e e sneesabessamenresaennaannnrans

WHEREAS ..o s e b b s bR e e s b e s s s s bR E b st

(hereinafter referred to as "the Employer") entered into, on the .......... day of .cccovveeennciiinnne, 20....
A CONMTACE WIth ..ot ecrctcecis rerreereierer e s sererresstessesrareesesrnnaesesseessesnnessaesennsesnnssaneesmensnn

AND WHEREAS it is provided by said Contract that the Contractor shall provide the Employer with
security by way of a guarantee for the due and faithful fulfillment of the Contract by the Contractor;

AND WHEREAS ...ttt e (hereinafter referred to as the Guarantor)
has/have at the request of the Contractor, agreed to give such security;

NOW THEREFORE WE, ............oooiiieecrcnttecint i see et te e s stecvsessesssessenssnanasassosesanssnesasensernssresserensrenes
do hereby guarantee to the Employer under renunciation of the benefits of division and excussion the
due and faithful performance by the Contractor of all the terms and conditions of the said Contract,
subject to the following conditions:

1. The Employer shall, without reference and/or notice to me/us, have complete liberty of action
to act in any manner authorised and/or contemplated by the terms of the said Contract, and/or
to agree to any modifications, variations, alterations, directions or extensions of the Due
Completion Date of the Works under the said Contract, and that its rights under this
guarantee shall in no way be prejudiced nor our liability hereunder be affected by reason of
any steps which the Employer may take under such Contract, or of any maodification,
variation, alterations of the Due Completion Date which the Employer may make, give,
concede or agree to under the said Contract.

2. The Employer shall be entitled, without reference to us, to release any securities held by it,
and to give time to or compound or make any other arrangement with the Contractor.

3. This guarantee shall remain in full force and effect until the issue of the Final Approval
Certificate, unless we are advised in writing by the Employer before the issue of the said
Certificate of his intention to institute claims, and the particulars thereof, in which event this
guarantee shall remain in full force and effect until all such claims have been paid or
liquidated.

However, upon receipt by us of an authenticated copy of the Certificate of Completion in
terms of the Contract, the amount of liability shall be reduced by 50%, which shall be in force
until the issue of the Final Approval Certificate at expiry of the Defects Liability Period
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4. My/Our total liability in terms hereof shall be limited to the sum of R ...

(N WOTS ...eeececieecce s et r e rercrereae s s e e s e s e s ee e e e e s e se e s emesam e e e esneeeesressesnesmessreneeneenseannnan )
(10 % of the tender sum) which amount I/we agree to hold at your disposal.

5. I/We declare that l/we, on behalf of the Guarantor, waive the legal exceptions available to a
guarantor and undertake to pay the said amount or such portion thereof as may be
demanded, immediately on receipt of a written demand from you.

A certificate under your hand shall be sufficient and satisfactory evidence as to the amount of
the Guarantor's liability for the purpose of enabling provisional sentence or any similar relief to
be obtained against the Guarantor.

6. I/We hereby choose domicilium citandi et executandi for all purposes arising hereof at ............

7. This guarantee is neither negotiable nor transferable, and must be surrendered to the
Guarantor in the event of the full amount of the Guarantee being paid to the Employer.

IN WITNESS WHEREOF this guarantee has been executed by us at ........cccccvccevveinnnene on this
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PRO FORMA NOTIFICATION FORM IN TERMS OF THE OCCUPATIONAL HEALTH AND SAFETY
ACT 1993, CONSTRUCTION REGULATIONS 2003

[This form must be completed and forwarded, prior to commencement of work on site, by
all Contractors that qualify in terms of Regulation 3 of the Construction Regulations 2003,
to the office of the Department of Labour]

1. (a) Name and postal address of CONracior .........ocoovevienrrnesrrr e erer e e ees e
(b) Name of Contractor's CONtACE PEISON: .........cceverieirceiiieieieerree ettt srrssaesanssbessessbeas
Telephone number:

2. Contractor's compensation registration NUMDET: ... e
3. (a) Name and postal address of ClIENt: ..ot e e eeae e e sbe e e enns
(b) Name of client’s contact person or agent: ..........occccerrricercrrc e e
TEIEPNONE NUMDBET .......cooii ittt rer e ee st ar e e e s st e e e sasbstee s s e snnmmsseesaersnsssaesssnntes
4. (a) Name and postal address of designer(s) for the project; .........cceeeeciiriivnrieerccsie e,
(b) Name of designer's CONACE PEISON: ........ccociveeecievireereereeere et s e e e e sre s e e saes
TelephoNe NUMDET ... et e e e s n e s n s ane e s e e nneennres
5. Name of Contractor’s construction supervisor on site appointed in terms of
Regulation 6(1): ..o ivvieeviiicn e Telephone number:

7. Exact physical address of the construction site or site office: .........ccccoveeecce e,
8. Nature of the CONSIUCHON WOTK: .......coererceree ettt et e s s ae e e n e s eeaesae e e sns
9. Expected commENCEMENT AAte: ... e e e e e emr e e s s et e e mr e e s e e me e e e eenan s nnnes
10. Expected cCOMPIBtON DALE: .........cccceiviecieciie e vt esresesesne s r e ree s b e s e ea e s eb s s te s s eesmee e enesannnas
11. Estimated maximum number of persons on the construction site: .......cccccoeiiviiiriciinniniccvcieee
12. Planned number of subcontractors on the construction site accountable to Contractor: ..................
13. Name(s) of subcontractors already ChOSEN: ........ccccviiiirrin i e
SIGNED BY:

CONTRACTOR: ...ttt e ne s s sern e snees DATE: i cieneernrerreenercreenreererresseenne

L0 IR | S [
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C1: AGREEMENTS AND CONTRACT DATA

C1.1___FORM OF OFFER AND ACCEPTANCE

Offer

The Employer, identified in the Acceptance signature block, has solicited offers to enter into a
contract in respect of the following works:

The Tenderer, identified in the Offer Signature block below, has examined the documents
listed in the Tender Data and addenda thereto as listed in the Tender Schedules, and by
submitting this Offer has accepted the Conditions of Tender.

By the representative of the Tenderer, deemed to be duly authorised, signing this part of this
Form of Offer and Acceptance, the Tenderer offers to perform all of the obligations and
liabilities of the Contractor under the Contract including compliance with all its terms and
conditions according to their true intent and meaning for an amount to be determined in
accordance with the Conditions of Contract identified in the Contract Data.

THE OFFERED TOTAL OF THE PRICES INCLUSIVE OF VALUE ADDED TAX IS:

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of
Offer and Acceptance and returning one copy of this document to the Tenderer before the end
of the period of validity stated in the Tender Data, whereupon the Tenderer becomes the party
named as the Contractor in the Conditions of Contract identified in the Contract Data.

For the Tender:

Capacity

Name and address of organization:
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Signature and name of witness:

Date: ......ccceieieiererianrarsonsronnnans

Acceptance

By signing this part of the Form of Offer and Acceptance, the Employer identified below
accepts the Tenderer’'s Offer. In consideration thereof, the Employer shall pay the Contractor
the amount due in accordance with the Conditions of Contract identified in the Contract Data.
Acceptance of the Tenderer's Offer shall form an agreement between the Employer and the
Tenderer upon the terms and conditions contained in this Agreement and in the Contract that
is the subject of this Agreement.

The terms of the contract are contained in

Part 1 Agreement and Contract Data, (which include this Agreement)
Part 2 Pricing Data

Part3 Scope of Work

Part4 Site Information

and drawings and documents or parts thereof, which may be incorporated by reference into
Parts 1 to 4 above.

Deviations from and amendments to the documents listed in the Tender Data and any addenda
thereto listed in the Tender Schedules as well as any changes to the terms of the Offer agreed
by the Tenderer and the Employer during this process of offer and acceptance, are contained
in the Schedule of Deviations attached to and forming part of this Agreement. No amendments
to or deviations from said documents are valid unless contained in this Schedule, which must
be duly signed by the authorised representative(s) of both parties.

The Tender shall within two weeks after receiving a completed copy of this Agreement,
including the Schedule of Deviations (if any), contact the Employer’s agent (whose details are
given in the Contract Data) to arrange the delivery of any bonds, guarantees, proof of
insurance and any other documentation to the provided in terms of the Conditions of Contract
identified in the Contract Data at, or just after, the date this Agreement comes into effect.
Failure to fulfill any of these obligations in accordance with those terms shall constitute a
repudiation of this Agreement.

Notwithstanding anything contained herein, this Agreement comes into effect on the date when
the Tenderer receives one fully completed original copy of this document, including the
Schedule of Deviations (if any). Unless the Tenderer (now Contractor) within five days of the
date of such receipt notifies the Employer in writing of any reason why he cannot accept the
contents of this Agreement, this Agreement shall constitute a binding contract between the
parties.
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For the EMpIOYer:  .cocoocinieiiirirs et s s e e
Signature
Name
Capacity
Name and address of organization
Signature and name of witness:
Signature
Name

Schedule of Deviations

Notes:
1. The extent of deviations from the tender documents issued by the Employer prior to
the tender closing date is limited to those permitted in terms of the Conditions of
Tender,

2. A Tenderer's covering letter shall not be included in the final contract document.
Should any matter in such, letter, which constitutes a deviation as aforesaid becomes
the subject of agreements reached during the process of, offer and acceptance, the
outcome of such agreement shall be recorded here,

3. Any other matter arising from the process of offer and acceptance either as a
confirmation, clarification or change to the tender documents and which it is agreed by
the Parties becomes an obligation of the contract shall also be recorded here,

4. Any change or addition to the tender documents arising from the above agreements
and recorded here, shall also be incorporated into the final draft of the Contract,

1.  Subject:

Details:
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2. Subject:

(37 -t | - PSPPSRI PP
By the duly authorised representatives signing this Schedule of Deviations, the Employer and
the Tenderer agree to and accept the foregoing Schedule of Deviations as the only deviations
from and amendments to the documents listed in the Tender Data and addenda thereto as
listed in the Tender Schedules, as well as any confirmation, clarification or change to the terms
of the offer agreed by the Tenderer and the Employer during this process of offer and
acceptance.

It is expressly agreed that no other matter whether in writing, oral communication or implied
during the period between the issue of the tender documents and the receipt by the Tenderer
of a completed signed copy of this Agreement shall have any meaning or effect in the contract
between the parties arising from this Agreement.

For the Tenderer: For the Employer:

...................................... Signature
..................................... Name
..................................... Capacity

Name and address of organisation: Name and address of organisation:

............................................ Witness Signature  ....cccoeiimiiinneniennenann
........................................... Witness Name
.......................................... Date
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CONFIRMATION OF RECEIPT

The Tenderer, (now Contractor), identified in the Offer part of this Agreement hereby confirms
receipt from the Employer, identified in the Acceptance part of this Agreement, of one fully
completed original copy of this Agreement, including the Schedule of Deviations (if any) today:

The e (Day) Of ..o (Month) 20......... (Year)

Capacity
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C1.2: CONTRACT DATA

C1.2.1 Contract Data For: CONSTRUCTION OF CREIGHTON SPORTS CENTRE (PHASE 1) IN
WARD 14

PART 1: DATA PROVIDE BY THE EMPLOYER

C.1.2.1: CONDITIONS OF CONTRACT

The General Conditions of Contract for Construction Works, Second Edition 2010 (GCC 2010),
published by the South African Institution of Civil Engineering, Private Bag X200, Halfway House 1685,
is applicable to this Contract and is obtainable from www.saice.org.za. Print 3.1 or later printing of
GCC 2010 will pay to this contract.

C.1.2.2: CONTRACT SPECIFIC DATA

Each item of data give below is cross-reference to the clause in the Condition of Contract to which it
applies.

Following contract specific data, referring to the General Conditions of Contract for Construction
Works, Second Edition 2010, are applicable to this Contract:

1.1.1 Definitions

Add the following definition:

“4 1.1.35 “Schedule of Documents” means the document so designated in and forming part of the
Tender Documents”

1.3.5 Contractor’s Copyright

Add to Clause 1.3.5

“The Contract Specific Data, Specifications (other than Standardized Specifications), Bills of
Quantities and Drawing are the copyright of Masakhekulunge Project Managers.”

4.1.2 Contractor’s liability for own design errors

in Clause 4.1.2, line 4, amend “any drawing” to read “any design, drawings”

4.3.1 Compliance with applicable laws

Add to the end Clause 4.3.1:

“The Contractor shall, within the time stated in the Appendix to Part 1 of the Contract Data, deliver to
the Employer, for his approval, a health and safety plan as required by Regulations 4 (2) and 5 (1) of
the Construction Regulations, 2003 of the Occupational Health and Safety Act.

The Employer shall approve (or disapprove) the health and safety plan within the time stated in the
Appendix to Part 1 of the Contract Data from the date of receipt of the submission.

The Contractor shall, within the time stated in the Appendix to Part 1 of the Contract Data, deliver to
the Employer a Mandatory Form as envisaged by section 37 (2) of the Occupation Health and Safety
Act. (See Pro Forma: Agreement in terms of the Occupational Health and Safety Act bound in the
Tender Documents.)”
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4.3.2 Proof of good standing

Add to Clause 4.3.2:

“With regard to the Compensation for Occupational Injuries and Diseases Act (Act No.130 of 1993),
the Contractor shall, within such time as is stated in the Appendix to Part 1 of the Contractor Data for
the production of insurance policies in terms of Clause 8.6.6, deliver to the Employer a letter, either

(a) from his Insurance Company certifying that the Contractor has effected insurance with the
Company for the full extent of his potential liability in respect of all workmen employed by him on the
Contract and undertaking to notify the Employer of the expiry date of the policy at least one calendar
month before such date, or

(b) from the Compensation Commissioner certifying that the Contractor has complied with the
requirements of the above-mentioned Act and is at present in good standing with the Compensation
Fund”.

5.4.2 Access not exclusive

The access and possession of Site shall not be exclusive to the Contractor but as set out in the
Scope of Works

5.12.1 Extension of time for Practical Completion
Add to Clause 5.12.1

“Should the Contractor consider that he may, during the course of the Contract, wish to invoke
“abnormal climatic conditions” as a circumstance entitling him to an extension of time for the
completion of the Works, he shall, before commencing any of the Permanent Work, establish an
approved weather recording station with an approved observer who shall record daily the weather
conditions that the Contractor may wish to invoke. The Records shall be submitted weekly to the
Engineer's Representative, together with a statement recording the Contractor’s opinion of the effect
on his programme of any weather condition that he may consider to be abnormal.”

The claim for extension of time shall be the sum of all the positive monthly totals for the Contract
Period. Negative monthly totals shall be disregarded. A day shall be considered as lost when the
Cluster Manager agrees that no work was done or was capable of being done on any item shown on
the critical path of the current construction programme. ltems which are not shown on the critical path
and have been affected by rainfall will not be considered for extension of time.

MONTH EXPECTED NUMBER OF MONTH EXPECTED NUMBER OF
WORKING DAYS LOST WORKING DAYS LOST DUE
DUE TO NORMAL TO NORMAL RAINFALL
RAINFALL

January 7 July 1
February 6 August 2
March 7 September | 2
April 4 October 3
May 3 November 5
June 2 December 3
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5.12. Some reasons for extension of time*
Add to Clause 5.12.2.1:

“Extension of time in respect of rainfall conditions shall be calculated in accordance with the method
and data given in the Scope of Work.”

6.6.1 Provisional Sums

In Clause 6.6.1.2.1, the first line, after word “sum” insert “, excluding VAT,” and in Clause 6.6.1.2.2,
the third line, after the word “amount” insert, “excluding VAT".

6.6.2 Prime Cost Sums

In Clause 6.6.2, line 4, after the word “price”, insert”, excluding VAT,"

6.9.1 Vesting Plant and Materials

Add to Clause 6.9.1:

The Contractor shall where practicable before delivery, and in any event not later than 24 hours after
delivery to the Site, inform the Engineer of any materials which are not his sole property.”

6.9.2 Definition of “materials”

In Clause 6.9.2, last line, amend “Works” to read “Permanent Works”.

6.10.1 Interim Payments

In Clause 6.10.1.5, line 4 amend “documentary evidence” to read” a signed statement”.

7.2.1 Quality of Plant, Workmanship and Materials

Add at the end of Clause 7.2.1:

Unless otherwise directed in writing by the Engineer, materials for the Permanent Works shall be
new and used.

7.8.1 Making good of defects in Defects Liability Period

In Clause 7.8.1, paragraph 2, line 2, after the words “Defects Liability Period”, insert “within the period
specified by the Engineer”, and amend “thereafter” to read “after the Defects Liability Period”

8.3.1 Excepted risks

In Clause 8.3.1.9 insert at the beginning, “Except where the Contract specifically so provides,”
8.6.1 Insurances to the effected.

Add to Clause 8.6.1.3:

“The minimum amount of insurance required in terms of this Clause, as stated in the Appendix to

Part 1 of the Contract Data, shall be per event, the number of events being unlimited.”

Amend Clause 8.6.1.5 to read:
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“All material stored off Site, and intended for incorporation in the Permanent Works, including their
delivery to the Site and off-loading on Site, to the value of such materials for which payment is made
in terms of Clause 6.10.1.1 hereof.”

8.6.5 Employer to approve insurance policy
Add to Clause 8.6.5 after “with held”

“The Employer shall approved (or disapprove) the terms of the insurance within the time state in the
Appendix to Part 1 of the Contract Data from the date of receipt of the policies provided in terms of
Clause 8.6.5."

8.6.6 Contractor to produce proof of payment
Add to Clause 8.6.6:

“The policies and the proof of payment of premiums and continuity of the policies shall be produced
within such time as is stated in the Appendix to Part 1 of the Contract Data.”

8.6.8 Claims arising
Add Clause 8.6.8:

“In the event of any claim arising under the policies held in terms of this Clause, the Contractor shall
forthwith take all necessary steps to lodge his claim on the joint behalf of himself and the Employer,
and to secure settlement of such claim, and the claim submitted by the Contractor shall cover the cost
of repairing and making good as required by Clause 8.2.2.1 and 8.2.2.3.”

Payment for the labour-intensive component of the works

Payment for works identified in the Scope of Work as being labour-intensive shall only be made in
accordance with the provisions of the Contract if the works are constructed strictly in accordance with
the provisions of the Scope of Work. Any non-payment for such works shall not relieve the Contractor
in any way from his obligations either in contract or in delict.

Contractor’s default in payment to labourers and employees:

Any dispute between the Contractor and Labourers, regarding delayed payment or default in payment
of fair wages, if not resolved immediately may compel the Employer to intervene.

The Employer may, upon the Contractor defaulting payment, pay the moneys due to the workers not
honored in time, out of any moneys due or which may become due to the Contractor under the
Contract.

Applicable labour laws

The Ministerial Determination, Special Public Works Programmes, issued in terms of the Basic
Conditions of Employment Act of 1997by the Minister of Labour in Government Notice N° R63 of 25
January 2002, as reproduced below, shall apply to works described in the scope of work as being
labour intensive and which are undertaken by unskilled or semi-skilled workers.
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1. Introduction

1.1 This document contains the standard terms and conditions for workers employed in elementary
occupations on a Special Public Works Programme (SPWP). These terms and conditions do
NOT apply to persons employed in the supervision and management of a SPWP.

1.2

In this document —

a) "department’ means any department of the State, implementing agent or contractor;

b) "employer" means any department, implementing agency or contractor that hires workers
to work in elementary occupations on a SPWP;

c) "worker" means any person working in an elementary occupation on a SPWP;

d) "elementary occupation” means any occupation involving unskilled or semi-skilled work;

e) "management"” means any person employed by a department or implementing agency to
administer or execute an SPWP;

f) "task" means a fixed quantity of work;

g) "task-based work" means work in which a worker is paid a fixed rate for performing a
task;

h) "task-rated worker" means a worker paid on the basis of the number of tasks completed;

i) "time-rated worker" means a worker paid on the basis of the length of time worked.

2. Terms of Work

21
2.2
2.3

Workers on a SPWP are employed on a temporary basis.

A worker may NOT be employed for longer than 24 months in any five-year cycle on a SPWP.
Employment on a SPWP does not qualify as employment as a contributor for the purposes
of the Unemployment Insurance Act 30 of 1966.

3. Normal Hours of Work

3.1

3.2

3.3

An employer may not set tasks or hours of work that require a worker to work—

a) more than forty hours in any week

b) on more than five days in any week; and

¢) for more than eight hours on any day.

An employer and worker may agree that a worker will work four days per week. The worker
may then work up to ten hours per day.

A task-rated worker may not work more than a total of 55 hours in any week to complete the
tasks allocated (based on a 40-hour week) to that worker.

4. Meal Breaks

41

4.2
43

4.4

A worker may not work for more than five hours without taking a meal break of at least thirty
minutes duration.

An employer and worker may agree on longer meal breaks.

A worker may not work during a meal break. However, an employer may require a worker to
perform duties during a meal break if those duties cannot be left unattended and cannot be
performed by another worker. An employer must take reasonable steps to ensure that a
worker is relieved of his or her duties during the meal break.

A worker is not entitled to payment for the period of a meal break. However, a worker who is
paid on the basis of time worked must be paid if the worker is required to work or to be
available for work during the meal break.

5. Special Conditions for Security Guards

5.1

A security guard may work up to 55 hours per week and up to eleven hours per day.
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5.2 A security guard who works more than ten hours per day must have a meal break of at least

8.1
8.2
8.3

8.4

9.1
9.2
9.3
94
9.5
9.6

9.7
9.8

9.9

9.10

9.1

one hour or two breaks of at least 30 minutes each.
Daily Rest Period

Every worker is entitled to a daily rest period of at least eight consecutive hours. The daily rest
period is measured from the time the worker ends work on one day until the time the worker
starts work on the next day.

Weekly Rest Period

Every worker must have two days off every week. A worker may only work on their day off to
perform work which must be done without delay and cannot be performed by workers during
their ordinary hours of work ("emergency work").

Work on Sundays and Public Holidays

A worker may only work on a Sunday or public holiday to perform emergency or security work.
Work on Sundays is paid at the ordinary rate of pay.
A task-rated worker who works on a public holiday must be paid —
a) the worker’s daily task rate, if the worker works for less than four hours;
b) double the worker's daily task rate, if the worker works for more than four hours.
A time-rated worker who works on a public holiday must be paid —
a) the worker’s daily rate of pay, if the worker works for less than four hours on the public
holiday;
b) double the worker’s daily rate of pay, if the worker works for more than four hours on the
public holiday.

Sick Leave

Only workers who work four or more days per week have the right to claim sick-pay in terms of
this clause.
A worker who is unable to work on account of iliness or injury is entitled to claim one day’s paid
sick leave for every full month that the worker has worked in terms of a contract.
A worker may accumulate a maximum of twelve days’ sick leave in a year.
Accumulated sick-leave may not be transferred from one contract to another contract.
An employer must pay a task-rated worker the worker’s daily task rate for a day’s sick leave.
An employer must pay a time-rated worker the worker's daily rate of pay for a day’s sick leave.
An employer must pay a worker sick pay on the worker’s usual payday.
Before paying sick-pay, an employer may require a worker to produce a certificate stating that
the worker was unable to work on account of sickness or injury if the worker is —

a) absent from work for more than two consecutive days; or

b) Absent from work on more than two occasions in any eight-week period.
A medical certificate must be issued and signed by a medical practitioner, a qualified nurse or a
clinic staff member authorized to issue medical certificates indicating the duration and reason
for incapacity.
A worker is not entitled to paid sick-leave for a work-related injury or occupational disease for
which the worker can claim compensation under the Compensation for Occupational Injuries
and Diseases Act.

Maternity Leave

9.12 A worker may take up to four consecutive months’ unpaid maternity leave.
9.13 A worker is not entitled to any payment or employment-related benefits during maternity leave.
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9.14

9.16

9.16

9.17
9.18

10.

10.1

11.

1.2
11.3
12.

12.1

12.2

A worker must give her employer reasonable notice of when she will start maternity leave and
when she will return to work.
A worker is not required to take the full period of maternity leave. However, a worker may not
work for four weeks before the expected date of birth of her child or for six weeks after the birth
of her child, unless a medical practitioner, midwife or qualified nurse certifies that she is fit to
do so.
A worker may begin maternity leave —
a) four weeks before the expected date of birth; or
b) on an earlier date —
(i) if a medical practitioner, midwife or certified nurse certifies that it is necessary for the
health of the worker or that of her unborn child; or
(i} if agreed to between employer and worker; or
¢) on a later date, if a medical practitioner, midwife or certified nurse has certified that the
worker is able to continue to work without endangering her health.
A worker who has a miscarriage during the third trimester of pregnancy or bears a stillborn child
may take maternity leave for up to six weeks after the miscarriage or stillbirth.
A worker who returns to work after maternity leave, has the right to start a new cycle of twenty-
four months employment, unless the SPWP on which she was employed has ended.

Family responsibility leave

Workers, who work for at least four days per week, are entitled to three days paid family
responsibility leave each year in the following circumstances —
a) when the employee’s child is born;
b) when the employee’s child is sick;
c) in the event of a death of —
(i) the employee’s spouse or life partner;
(i) the employee’s parent, adoptive parent, grandparent, child, adopted child, grandchild
or sibling.

Statement of Conditions

An employer must give a worker a statement containing the following details at the start of
employment —

a) the employer's name and address and the name of the SPWP;

b) the tasks or job that the worker is to perform; and

c) the period for which the worker is hired or, if this is not certain, the expected duration of

the contract;

d) the worker’s rate of pay and how this is to be calculated;

e) the training that the worker will receive during the SPWP.
An employer must ensure that these terms are explained in a suitable language to any employee
who is unable to read the statement.
An employer must supply each worker with a copy of these conditions of employment

Keeping Records

Every employer must keep a written record of at least the following —

a) the worker's name and position;

b) in the case of a task-rated worker, the number of tasks completed by the worker;

c) in the case of a time-rated worker, the time worked by the worker;

d) payments made to each worker.
The employer must keep this record for a period of at least three years after the completion of
the SPWP.
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13. Payment

13.1 An employer must pay all wages at least monthly in cash or by cheque or into a bank account.

13.2 A task-rated worker will only be paid for tasks that have been completed.

13.3 An employer must pay a task-rated worker within five weeks of the work being completed and
the work having been approved by the manager or the contractor having submitted an invoice
to the employer.

13.4 A time-rated worker will be paid at the end of each month.

13.5 Payment must be made in cash, by cheque or by direct deposit into a bank account designated
by the worker.

13.6 Payment in cash or by cheque must take place —

a) at the workplace or at a place agreed to by the worker;
b} during the worker’s working hours or within fifteen minutes of the start or finish of work;
c¢) in a sealed envelope which becomes the property of the worker.

13.7 An employer must give a worker the following information in writing —

a) the period for which payment is made;

b) the numbers of tasks completed or hours worked;
c) the worker's earnings;

d) any money deducted from the payment;

e) the actual amount paid to the worker.

13.8 If the worker is paid in cash or by cheque, this information must be recorded on the envelope
and the worker must acknowledge receipt of payment by signing for it

13.9 If a worker's employment is terminated, the employer must pay all monies owing to that worker
within one month of the termination of employment.

14. Deductions

14.1 An employer may not deduct money from a worker’s payment unless the deduction is required
in terms of a law.

14.2 An employer must deduct and pay to the SA Revenue Services any income tax that the worker
is required to pay.

14.3 An employer who deducts money from a worker’s pay for payment to another person must pay
the money to that person within the time period and other requirements specified in the
agreement law, court order or arbitration award concerned.

14.4 An employer may not require or allow a worker to —

a) repay any payment except an overpayment previously made by the employer by mistake;

b) state that the worker received a greater amount of money than the employer actually paid
to the worker; or

c) pay the employer or any other person for having been employed.

15. Health and Safety

15.1 Employers must take all reasonable steps to ensure that the working environment is healthy and
safe.

15.2 Provision of Hand tools. The Contractor shall throughout the project duration, provide histher
labour force with hand tools of adequate quality, sufficient in numbers and make the necessary
provisions to maintain the tools in good and safe working conditions.

16.3 A worker must —

a) work in a way that does not endanger his/her health and safety or that of any other
person;

b) obey any health and safety instruction;

c) obey all health and safety rules of the SPWP;

d) use any personal protective equipment or clothing issued by the employer;
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16.

16.1

16.2

16.3
16.4

17.
17.1

17.2
17.3

174

17.5

18.

18.1

e) report any accident, near-miss incident or dangerous behavior by another person to their
employer or manager.

Compensation for Injuries and Diseases

It is the responsibility of the employers (other than a contractor) to arrange for all persons
employed on a SPWP to be covered in terms of the Compensation for Occupational Injuries and
Diseases Act, 130 of 1993.

A worker must report any work-related injury or occupational disease to their employer or
manager.

The employer must report the accident or disease to the Compensation Commissioner.

An employer must pay a worker who is unable to work because of an injury caused by an
accident at work 75% of their earnings for up to three months. The employer will be refunded
this amount by the Compensation Commissioner. This does NOT apply to injuries caused by
accidents outside the workplace such as road accidents or accidents at home.

Termination

The employer may terminate the employment of a worker for good cause after following a fair
procedure.

A worker will not receive severance pay on termination.

A worker is not required to give notice to terminate employment. However, a worker who wishes
to resign should advise the employer in advance to allow the employer to find a replacement.

A worker who is absent for more than three consecutive days without informing the employer of
an intention to return to work will have terminated the contract. However, the worker may be re-
engaged if a position becomes available for the balance of the 24-month period.

A worker who does not attend required training events, without good reason, will have terminated
the contract. However, the worker may be re-engaged if a position becomes available for the
balance of the 24-month period.

Certificate of Service

On termination of employment, a worker is entitled to a certificate stating —
a) the worker’s full name;
b) the name and address of the employer;
c) the SPWP on which the worker worked;
d) the work performed by the worker;
e) any training received by the worker as part of the SPWP;
f) the period for which the worker worked on the SPWP;

any other information agreed on by the employer and worker.
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ADDITIONAL CLAUSES
Form of Offer

The Form of Offer to be used shall be the Offer bound in this document, which is not necessarily the
same as the attached to the published version of the General Conditions of Contract.

Form of Acceptance

The Form of Acceptance to be used shall be the Acceptance bound in this document, which is not
necessarily the same as that attached to the published version of the General Conditions of Contract.

Pro forma- Performance Guarantee

The Performance Guarantee shall be in the form bound in this document, which is not necessarily the
same as that attached to the published version of the General Conditions of Contract.
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C.1.2.3. Compulsory Data

Clause 1.1.1.13: Defects Liability Period is 6 months
Clause 1.1.1.14: The time for achieving Practical Completion is 6 months.

A. DATA TO BE PROVIDED BY THE EMPLOYER

REF. CLAUSE No DATA BY EMPLOYER

Name of Employer: DR. NKOSAZANA DLAMINI ZUMA LOCAL
Clause 1.1.1.15: MUNICIPALITY

Clause 1.1.1.26: The Pricing Strategy is Fixed Contract.

Clause 1.2.1.2: Address of Employer:
Physical: Main Street Postal: P/Box 62
Creighton Creighton
3263 3263
Telephone No: (039) 833 1038
Fax No: (039) 833 1179

Clause 1.1.1.16: Name of Engineer: MASAKHEKULUNGE PROJECT MANAGERS

Clause 1.2.1.2 Address of Engineer:
Physical: 18602 Marine Drive Postal: P O Box 464

Manaba Margate
4275 4275

E-mail: admin@masakhekulunge.co.za
Telephone No: 039 312 0856
Fax No: 086 527 3071

Clause 5.3.1: The documentation required before commencement with Works execution
are:

Health and Safety Plan (Refer to Clause 4.3)

Initial programme (Refer to Clause 5.6)

Security (Refer to Clause 6.2)

Insurance (Refer to Clause 8.6)

Clause 5.3.2; The time to submit the documentation required before commencement with
Works execution is 14 days.

Clause 5.8.1: The non-working days are: Sundays
The special non- working days are:
1) All statutory holidays as declared by National/ Regional Government

2) The year-end break commencing on 15" December and ending on 10"
January of Next year.
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